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Grant Number: Obligation Date: Award Date:
B-08-DI-17-0001

Grantee Name: Contract End Date: Review by HUD:

lllinois Submitted - Await for Review
Grant Award Amount: Grant Status: QPR Contact:
$193,700,004.00 Active Wendy Bell

LOCCS Authorized Amount: Estimated PI/RL Funds:

$193,700,004.00 $319,838.39

Total Budget:
$194,019,842.39

Disasters:

Declaration Number

FEMA-1771-DR-IL
FEMA-1747-DR-IL
FEMA-1800-DR-IL

Narratives
Disaster Damage:

The upper Midwest and the state of lllinois was hit with heavy rains in 2008 and as a result suffered significant damage and financial impacts.
The statewide average precipitation in 2008 was 50.7 inches, 11.4 inches above normal and the second wettest year since 1895. Based on
preliminary data, the statewide average precipitation for September 2008 was 7.98 inches, making this the third wettest September on record
(going back to 1895) for lllinois. Chicago (at O'Hare airport) reported 6.64 inches on September 13, 2008 setting a new record for the most
rain in one calendar day in Chicago's history.

Major flooding in three regions of the state kept the State Emergency Operations Center (SEOC) activated for more than three weeks in June
and early July. A large contingent of state resources, including more than 1,400 lllinois National Guard troops, was activated to help
communities along the Mississippi River and other rivers in northern and southeastern lllinois battle floodwaters. In total, 26 levees overtopped
or breached along the Mississippi River between Rock Island, Illinois and St. Louis, Missouri. Six of the 26 overtopped or breached levee
systems are located in lllinois. As a result of the June 2008 flooding, 25 lllinois counties were declared federal disaster areas per FEMA-1771-
DR. Twenty-one of these 25 counties are located along the Mississippi, Embarras, and Wabash Rivers. The state’s requests for federal
disaster assistance for people and businesses in 18 counties and for local governments in 22 counties were approved by FEMA, bringing
welcomed relief to many persons in these flood-battered areas. HUD previously allocated $17,341,434 to assist these counties in their efforts
to recover from the devastation caused by the severe flooding.

Flooding in September again ravaged homes, businesses and communities. Heavy rains, including precipitation from Hurricane lke, caused
extensive flooding in the northern and central regions of the state in September. The severe flooding caused tremendous damage, which, in
turn, left most communities without electricity for days, and many for weeks. The state was successful in getting federal assistance for people
and businesses in nine counties, as well as federal reimbursement for some flood-related expenses incurred by local governments in 13
counties. A total of 41 counties were included in FEMA 1800-DR, FEMA 1771-DR and FEMA 1747-DR.

The following counties were declared eligible for federal assistance in the three 2008 Disaster Declarations:

lllinois Counties Declared Under FEMA-1800-DR (These Counties must be Supported by IL CDBG 1800 Disaster Recovery Funding) - Bureau
County, Cass County, Cook County, DeKalb County, DuPage County, Greene County, Grundy County, Kane County, Kendall County, LaSalle
County, Macoupin County, Montgomery County, Peoria County, Scott County, Will County, Woodford County

lllinois Counties Declared Under FEMA-1771-DR (These Counties may also be Supported by IL CDBG 1800 Disaster Recovery Funding) -
Adams County, Calhoun County, Clark County, Coles County, Crawford County, Cumberland County, Douglas County, Edgar County,
Greene County, Hancock County, Henderson County, Jasper County, Jersey County, Lake County, Lawrence County, Madison County,
Mercer County, Monroe County, Pike County, Randolph County, Rock Island County, St. Clair County, Scott County, Whiteside County,
Winnebago County

Disaster Damage:

lllinois Counties Declared Under FEMA-1747-DR (These Counties may also be Supported by IL CDBG 1800 Disaster Recovery Funding) -
Iroquois County and Livingston County
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Recovery Needs:

ECONOMIC IMPACT

Small Business Economic Impact

According to preliminary estimates from the US Small Business Administration (SBA), lllinois' small businesses experienced approximately
$43 million in economic losses from flooding and other disasters in 2008. As of September 2009, 1224 lllinois small businesses in areas
affected by 2008 flood and storm disaster have been approved for SBA loans. Approximately 1224 businesses experienced at least some
business interruption. The state must have resources to provide low-cost financing, grants and technical assistance to businesses in order to
jumpstart its economic recovery. Funding for small businesses in impacted lllinois communities needing financial support will be prioritized
under the economic development program, as part of this disaster plan.

Large Business and Other Economic Impact

The 2008 disasters forced many families out of communities that were impacted by severe flood damage. Employers need their workforce
back in their communities. Accelerated provision of temporary affordable housing and the development of permanent affordable housing are
critical for the state’s employers to get back into commerce and expedite recovery. Funding is needed to support impacted lllinois communities
with large businesses needing financial support to remain or locate in these areas of the state. Resources will also be prioritized for support to
these communities under the economic development stimulus program, as part of this disaster plan.

HOUSING IMPACT

Over 5,500 homes were impacted by the storms and flooding. According to data provided by FEMA and SBA, it is estimated that there
remains approximately $172,069,178 in unmet housing needs in the affected counties for the 2008 floods. As of September 2009,
$48,115,937 was been approved for disaster housing assistance to help with temporary housing and home repairs for FEMA 1800-DR alone.
The Department will consider the damage rating level among other criteria in approving funding to assist residents in affected counties.
Damage level is rated by FEMA from "affected"(insignificant"), "minor" (low), "major" (significant) and "destroyed" (high).The State will prioritize
resources to assist homeowners repair and rebuild their homes. Resources will also be provided to build affordable rental housing for the
workforce as well as those that were displaced due to flooding.

PUBLIC INFRASTRUCTURE IMPACT

The state estimates more than $94.6 million in public infrastructure damage requiring short term recovery assistance in counties declared
under federal DR 1800 and DR 1771 in 2008. To address this damage, the state has or will receive approximately $75 million in emergency
response and immediate recovery activities through funds made available under FEMA. The difference remaining after FEMA funding is
approximately $31.6 million and represents the current unmet, short term financial need identified in affected counties as of September 2009.
In addition to addressing short term need, the supplemental appropriation also will support communities in long term disaster mitigation
strategies, to avoid the level of damage and severe impact resulting to communities. The extent of the impact to affected areas in lllinois in
2008 made the state one of several eligible for this disaster recovery assistance to address both short and long term recovery, restoration and
mitigation ne

Recovery Needs:

eds in these counties.

Note that the Progress Toward Activity Type Target for Affordable Rental Housing is being calculated incorrectly by DRGR. Target with added
Disaster Recovery Enhancement Funding remains at $18,950,911, not $21,694,400 as reported by DRGR. Note also that the Progress
Toward National Objective Target for LMI is calculated incorrectly by DRGR as 50% of the entire grant amount, rather than 50% of the grant
amount minus admin and planning funds.

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $194,171,842.39
Total Budget $34,213.61 $194,019,842.39
Total Obligated ($1,187,785.08) $191,501,210.82
Total Funds Drawdown $4,109,304.27 $164,344,331.34
Program Funds Drawdown $4,106,322.38 $164,024,492.95
Program Income Drawdown $2,981.89 $319,838.39
Program Income Received $0.00 $319,838.39
Total Funds Expended $4,109,311.52 $164,344,338.59
Match Contributed $0.00 $1,302,000.00
3
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Progress Toward Required Numeric Targets

Requirement Required To Date
Overall Benefit Percentage (Projected) 66.45%
Overall Benefit Percentage (Actual) 67.54%
Minimum Non-Federal Match $0.00 $1,302,000.00
Limit on Public Services $29,055,000.60 $0.00
Limit on Admin/Planning $38,740,000.80 $14,202,560.38
Limit on State Admin $9,685,000.20 $7,395,925.04

Progress Toward Activity Type Targets
Activity Type Target Actual
Affordable Rental Housing $21,694,400.45 $19,181,075.05

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $96,850,002.00 $117,948,256.72

Overall Progress Narrative:

Disbursements reached 84.6 percent at the end of December. Grant obligations decreased slightly from 99 percent
to 98.6 percent this quarter as additional unused funding was deobligated as part of activity closeout. This remaining
funding will be utilized for new grant awards yet to be determined — DCEO is discussing options for use of this
funding internally and with HUD. General management and overall administration of the lke Disaster Recovery
Program continued this quarter. Work this quarter included completion of DRGR action plan updates; data entry and
submittal of 2015 Q3 QPRs; internal program quality control review of files; ongoing state and HUD program
reporting; and grant turnover reporting and meetings. The vendor and DCEO continued to work together on a
transition plan for the state to take over management of the grants that will remain open in 2016.

For the Affordable Rental Program, construction is complete for 14 of the 15 activities. All of the 630 affordable
rental units completed thus far are rented. The final permanent supportive housing activity in Peoria continued
construction and is now substantially complete. This project will be finished in January 2016. Reviewed draw
requests and reports, file review and organization and other tasks to support the Affordable Rental Program.

For the Business Assistance Program, the initial step of the closeout process of the one open grant was
accomplished this period. The rest of the closeout and DRGR reporting of accomplishments will be completed in the
next quarter.

For the Community Stabilization Program, assisted with procurement and construction bidding requirements and
procurement continued for one activity. The recipients of the housing rehab funds in the Community Stabilization
Program continued with acquisition and rehab this period; 57 properties have been acquired and rehabbed, 47
properties have been sold to LMI qualified homebuyers to date, one this period. Five other properties are under
contract for sale. The rest of the homes are on the market for sale. The recipient has identified 19 homes for
acquisition and rehab with reuse funds, one this period; seven are being rehabilitated, eight are sold, two are under
contract for sale and two are for sale. Continued providing technical assistance for the reuse properties by reviewing
one site specific

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



environmental prepared by another firm. For the other activities within the program, prepared transition documents
and held transition meetings with state staff that will being grant management duties for the grants continuing in
2016. Continued with close out of completed activities, file review and organization this period. Continued preparing
or processing draw requests and reports and other program delivery tasks to support the Community Stabilization
Program.

For the Economic Development Program, activity primarily consisted of continuing to close out completed activities.
One new grant award that was on hold was started back up and a grant agreement if now being initiated. Continued
preparing or processing reports, continued with file review and organization and other program delivery tasks to
support the Economic Development Program.

For the Housing Rehab and Repair program, all grants are closed for this program. One recipient is still required to
submit an audit and address monitoring concerns. Vendor continued to repeatedly request the required documents.

For the Planning Program, all grants are closed for this program. No work was conducted on this program this
quarter.

For the Property Buyout Program, continued to determine budget adjustments and grant end date modifications
needed to complete the remaining close out, expenditure reimbursement and reporting activities in the funded
communities. All acquisition and demolition activities are complete, 207 in total. Additional buyouts may be
completed under a pending request for a grant modification to use remaining funds in an existing grant. Continued
with review of the files and closeout of completed grants this period. Completed other program delivery tasks in
order to support the property buyout program.

For the Public Infrastructure Program, continued to modify grant agreements to extend grant date or grant funding
amount. Conducted Davis Bacon labor reviews associated with draw requests. Three additional activities reached
substantial completion this period; 85 to date. Two projects are continuing construction, two are still being designed
and all other projects are complete and either programmatically closed or undergoing programmatic

closeout. Continued with programmatic closeout of the grants and file review and organization and initiated transition
activities for grants that will remain open in 2016. Reviewed draw requests, completed reports and other program
delivery tasks to support the Public Infrastructure program.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown

IKE Administration Fund, 35- State and Local Admin
IKE Affordable Rental Housing, 35-1 Affordable Rental
IKE Business Assistance Program, 35-6 Business Assistance

IKE Community Stabilization Program, 35-7 ke Community

$315,900.65
$866,542.10
$0.00
$2,657,815.50

$9,701,002.12
$19,181,075.05
$5,187,718.34
$40,374,069.66

$7,326,619.48
$18,883,004.94
$4,873,774.27
$22,158,548.09

IKE Economic Development Program, 35-3 Economic $0.00 $8,360,029.27 $7,748,516.87
IKE Housing Rehabilitation and Repair, 35-2 Housing Rehab $3,229.10 $9,565,362.72 $9,564,262.72
IKE Planning Program, 35-5 IKE Planning Grants $2,371.22 $6,632,750.11 $6,626,549.61
IKE Property Buyout Program, 35-8 Buyout Program $97,865.64 $31,280,906.67 $30,995,498.59
IKE Public Infrastructure Program, 35-4 Public Infrastructure $162,358.17 $63,563,043.22 $55,673,833.15
IKE Technical Assistance, 35-0 Technical Assistance funds $240.00 $173,885.23 $173,885.23

.
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Activities
Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE Administration Fund
Projected Start Date:
10/01/2011

Benefit Type:

IKE Administration Fund / 35- State and Local Admin

1800300008 08-353004 1000

CNI Admin

Activity Status:

Completed

Project Title:

35- State and Local Admin

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

() 09/30/2013

National Objective: Responsible Organization:

N/A Chicago Neighborhood Initiatives
Overall Oct 1 thru Dec 31, 2015 To Date
Total Projected Budget from All Sources N/A $8,023.52
Total Budget $0.00 $8,023.52
Total Obligated $0.00 $8,023.52
Total Funds Drawdown $0.00 $8,023.52
Program Funds Drawdown $0.00 $8,023.52
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $8,023.52
Chicago Neighborhood Initiatives $0.00 $8,023.52
Match Contributed $0.00 $0.00

Activity Description:

Admin funds for road construction

Location Description:

Chicago

Activity Progress Narrative:

Activity is completed and closed out.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE Administration Fund
Projected Start Date:
12/01/2015

Benefit Type:

1800300018 08-353014 1000
City of Staunton Livingston Pipe Admin

Activity Status:

Planned

Project Title:

35- State and Local Admin

Projected End Date:

12/31/2016

Completed Activity Actual End Date:

()

National Objective: Responsible Organization:
N/A City of Staunton
Overall Oct 1 thru Dec 31, 2015 To Date
Total Projected Budget from All Sources N/A $15,200.00
Total Budget $15,200.00 $15,200.00
Total Obligated $15,200.00 $15,200.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
City of Staunton $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Admin funds in support of activity.

Location Description:

City of Staunton

Activity Progress Narrative:

Administration funds used to support the activity.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE Administration Fund
Projected Start Date:
06/30/2011

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Village of Olympia Fields

Match Contributed

Activity Description:

admin funds

Location Description:

Olympia Fields, Il

Activity Progress Narrative:

1800700005 08-357006 1000
Olympia Fields Traditions Admin

Administration funds used to support the activity.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Activity Status:

Under Way

Project Title:

35- State and Local Admin

Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:
Village of Olympia Fields

Oct 1 thru Dec 31, 2015 To Date
N/A $0.00

($12,250.00) $0.00
($12,250.00) $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE Administration Fund
Projected Start Date:
03/01/2012

Benefit Type:

()

National Objective:

1800800124 08-358003 1000
Rockford Buyout Admin

Activity Status:

Completed

Project Title:

35- State and Local Admin

Projected End Date:

08/31/2014

Completed Activity Actual End Date:
08/31/2014

Responsible Organization:

N/A City of Rockford1
Overall Oct 1 thru Dec 31, 2015 To Date
Total Projected Budget from All Sources N/A $53,881.87
Total Budget $0.00 $53,881.87
Total Obligated $0.00 $53,881.87
Total Funds Drawdown $0.00 $53,881.87
Program Funds Drawdown $0.00 $53,881.87
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $53,881.87
City of Rockfordl $0.00 $53,881.87
Match Contributed $0.00 $0.00

Activity Description:

Admin funds

Location Description:

Rockford, IL

Activity Progress Narrative:

Activity is completed and closed out.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE Administration Fund
Projected Start Date:
03/01/2012

Benefit Type:
()

National Objective:

1800800508 08-358004 1000
Keithsburg Buyout Admin

Activity Status:

Under Way

Project Title:

35- State and Local Admin
Projected End Date:
06/30/2015

Completed Activity Actual End Date:

Responsible Organization:

N/A City of Keithsburg
Overall Oct 1 thru Dec 31, 2015 To Date
Total Projected Budget from All Sources N/A $28,685.70
Total Budget ($3,314.30) $28,685.70
Total Obligated ($3,314.30) $28,685.70
Total Funds Drawdown $0.00 $28,685.70
Program Funds Drawdown $0.00 $28,685.70
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $28,685.70
City of Keithsburg $0.00 $28,685.70
Match Contributed $0.00 $0.00

Activity Description:

admin funds

Location Description:

Keithsburg, Il

Activity Progress Narrative:

Administration funds used to support the activity.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE Administration Fund
Projected Start Date:
03/01/2012

Benefit Type:
()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Village of Machesney Park2

Match Contributed

Activity Description:

admin funds

Location Description:

Machesney Park, Il

Activity Progress Narrative:

1800800807 08-358010 1000
Machesney Park Buyout Admin

Administration funds used to support the activity.

Accomplishments Performance Measures

No Accomplishments Performance Measures

16

Activity Status:

Under Way

Project Title:

35- State and Local Admin

Projected End Date:

06/30/2015

Completed Activity Actual End Date:

Responsible Organization:
Village of Machesney Park2

Oct 1 thru Dec 31, 2015 To Date
N/A $78,446.37
($32,209.63) $78,446.37
($32,209.63) $78,446.37
$0.00 $78,446.37
$0.00 $78,446.37
$0.00 $0.00
$0.00 $0.00
$0.00 $78,446.37
$0.00 $78,446.37
$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE Administration Fund
Projected Start Date:
08/13/2009

Benefit Type:
()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of lllinois Department of Commerce and Economic

Match Contributed

Activity Description:

This activity funds the general administration of the funds.

Location Description:

IKE ADMN 00001
State Admin

Activity Status:

Under Way

Project Title:

35- State and Local Admin

Projected End Date:

12/31/2017

Completed Activity Actual End Date:

Responsible Organization:
State of lllinois Department of Commerce and

Oct 1 thru Dec 31, 2015 To Date

N/A $7,952,188.50
$33,463.00 $7,952,188.50
$33,463.00 $7,933,498.50
$315,900.65 $5,837,571.61
$315,900.65 $5,779,454.32
$0.00 $58,117.29
$0.00 $0.00
$315,900.65 $5,837,847.61
$315,900.65 $5,837,847.61
$0.00 $0.00

This activity is the general adminsitration of the grant awarded by HUD. Project location is throughout the state.

Activity Progress Narrative:

Disbursements reached 84.6 percent at the end of December. Grant obligations decreased slightly from 99 percent to 98.6
percent this quarter as additional unused funding was deobligated as part of activity closeout. This remaining funding will be
utilized for new grant awards yet to be determined — DCEO is discussing options for use of this funding internally and with HUD.
General management and overall administration of the Ike Disaster Recovery Program continued this quarter. Work this quarter
included completion of DRGR action plan updates; data entry and submittal of 2015 Q3 QPRs; internal program quality control
review of files; ongoing state and HUD program reporting; and grant turnover reporting and meetings. The vendor and DCEO
continued to work together on a transition plan for the state to take over management of the grants that will remain open in

2016.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:

IKE Affordable Rental Housing
Projected Start Date:
06/01/2012

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown

19

IKE Affordable Rental Housing / 35-1 Affordable Rental

18001000011 08-351002 1101
Cedar Ridge Apartments-- Rural dev. hous

Activity Status:

Under Way

Project Title:

35-1 Affordable Rental Housing Program
Projected End Date:

12/31/2015

Completed Activity Actual End Date:

Responsible Organization:
St. Clair Housing Authority

Oct 1 thru Dec 31, 2015 To Date

N/A $1,025,959.00
$0.00 $1,025,959.00
$0.00 $1,025,959.00
$0.00 $1,025,959.00
$0.00 $1,025,959.00
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Program Income Drawdown $0.00

Program Income Received $0.00
Total Funds Expended $0.00
Match Contributed $0.00

Activity Description:

Rehabilitation of rural development apartments

Location Description:
203 North Fritz Street, Lebanon, IL.

Activity Progress Narrative:

Construction complete - units rented.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00
$0.00
$1,025,959.00

$0.00

Cumulative Actual Total / Expected
Total
171

Cumulative Actual Total / Expected
Total
24/24

24/24

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
24/24 0/0 24/24 100.00
24/24 0/0 24/24 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:

IKE Affordable Rental Housing
Projected Start Date:
06/01/2012

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

18001000012 08-351002 1102
Parkside Place Renovations-- Rural dev. hous

Activity Status:
Under Way
Project Title:

35-1 Affordable Rental Housing Program
Projected End Date:

12/31/2015

Completed Activity Actual End Date:

Responsible Organization:

Housing Authority of the County of Cass2

Oct 1 thru Dec 31, 2015 To Date

N/A $2,094,081.00
$0.00 $2,094,081.00
$0.00 $2,094,081.00
$0.00 $2,094,081.00
$0.00 $2,094,081.00
$0.00 $0.00

$0.00 $0.00

$0.00 $2,094,081.00
$0.00 $0.00

Acquisition & rehabilitation of rural development apartments

Location Description:

1501 Canal Street, Beardstown, IL.

Activity Progress Narrative:

Construction complete - units rented.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

This Report Period
Total

21

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total

Community Development Systems
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# of Housing Units 0 23/23
# of Multifamily Units 0 23/23

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 18/15 5/8 23/23 100.00
# Renter Households 0 0 0 18/15 5/8 23/23 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:

IKE Affordable Rental Housing
Projected Start Date:
06/01/2012

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Rehabilitation of rural development apartments

Location Description:

101 E Lincolnshire, Chrisman, IL.

Activity Progress Narrative:

Construction complete - units rented.

18001000013 08-351002 1103
Chrisman (Lincolnshire Apartments)-- rural dev.

ho

Activity Status:
Under Way
Project Title:

35-1 Affordable Rental Housing Program
Projected End Date:

12/31/2015

Completed Activity Actual End Date:

Responsible Organization:

Chrisman Housing Partners, L.P.

Oct 1 thru Dec 31, 2015 To Date
N/A $587,273.00
$0.00 $587,273.00
$0.00 $587,273.00
$0.00 $587,273.00
$0.00 $587,273.00
$0.00 $0.00

$0.00 $0.00

$0.00 $587,273.00
$0.00 $0.00

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

23

Cumulative Actual Total / Expected
Total
4/4

Community Development Systems
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This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
16/16

16/16

Cumulative Actual Total / Expected

Low Mod Total Low/Mod

16/0 0/16 16/16 100.00

16/0 0/16 16/16 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:

IKE Affordable Rental Housing
Projected Start Date:
06/01/2012

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Rehabilitation of rural development apartments

Location Description:

702 West Highsmith Street, Robinson, IL.

Activity Progress Narrative:

Construction complete - units rented.

18001000014 08-351002 1104
Meadows Apartments-- rural dev. hous

Activity Status:
Under Way
Project Title:

35-1 Affordable Rental Housing Program
Projected End Date:

12/31/2015

Completed Activity Actual End Date:

Responsible Organization:

The Meadows Apartments Partnership

Oct 1 thru Dec 31, 2015 To Date
N/A $531,622.00
$0.00 $531,622.00
$0.00 $531,622.00
$0.00 $531,622.00
$0.00 $531,622.00
$0.00 $0.00

$0.00 $0.00

$0.00 $531,622.00
$0.00 $0.00

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

This Report Period
Total

25

Cumulative Actual Total / Expected
Total
33

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 12/12
# of Multifamily Units 0 12/12

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 12/0 0/12 12/12 100.00
# Renter Households 0 0 0 12/0 0/12 12/12 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

26

Al Community Development Systems
Il Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:

IKE Affordable Rental Housing
Projected Start Date:
06/01/2012

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

18001000021 08-351002 1111
Sarah's Circle-- Permanent supportive housing

Activity Status:
Under Way
Project Title:

35-1 Affordable Rental Housing Program
Projected End Date:

12/31/2015

Completed Activity Actual End Date:

Responsible Organization:

Sarah Circle

Oct 1 thru Dec 31, 2015 To Date

N/A $1,400,000.00
$0.00 $1,400,000.00
$0.00 $1,400,000.00
$0.00 $1,400,000.00
$0.00 $1,400,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,400,000.00
$0.00 $0.00

Acquisiton and rehabilitation of permanent supportive housing

Responsible Organization is Sarah's Circle, 4750 N. Sheridan Road, Chicago, IL

Location Description:

4836 North Sheridan Road, Chicago, IL 60640

Activity Progress Narrative:

Construction complete - units rented.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

27

Cumulative Actual Total / Expected
Total
1/1
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This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
10/10

10/10

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
10/10 0/0 10/10 100.00
10/10 0/0 10/10 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:

IKE Affordable Rental Housing
Projected Start Date:
06/01/2012

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

18001000022 08-351002 1112
Myers Place-- Permanent supportive housing

Activity Status:
Under Way
Project Title:

35-1 Affordable Rental Housing Program
Projected End Date:

12/31/2015

Completed Activity Actual End Date:

Responsible Organization:
DDG Myers Place, LP

Oct 1 thru Dec 31, 2015 To Date

N/A $1,994,338.00
$0.00 $1,994,338.00
$0.00 $1,994,338.00
$0.00 $1,994,338.00
$0.00 $1,994,338.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,994,338.00
$0.00 $0.00

New construction of permanent supportive housing

Location Description:

1585 West Dempster, Mt. Prospect, IL.

Activity Progress Narrative:

Construction complete - units rented.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

This Report Period
Total

29

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 39/39
# of Multifamily Units 0 39/39

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 39/22 0/17 39/39 100.00
# Renter Households 0 0 0 39/22 0/17 39/39 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:

IKE Affordable Rental Housing
Projected Start Date:
06/01/2012

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

18001000023 08-351002 1113
Emerson Square-- Permanent supportive housing

Activity Status:
Under Way
Project Title:

35-1 Affordable Rental Housing Program
Projected End Date:

12/31/2015

Completed Activity Actual End Date:

Responsible Organization:
Emerson Square, LLC

Oct 1 thru Dec 31, 2015 To Date

N/A $1,500,000.00
$0.00 $1,500,000.00
$0.00 $1,500,000.00
$0.00 $1,500,000.00
$0.00 $1,500,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,500,000.00
$0.00 $0.00

New Construction of permanent supportive housing

Location Description:

1600 Foster Street, Evanston, IL.

Activity Progress Narrative:

Construction complete - units rented.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
6/6
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This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
32/32

32/32

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
16/14 12/14 32/32 87.50
16/14 12/14 32/32 87.50

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:

IKE Affordable Rental Housing
Projected Start Date:
06/01/2012

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

18001000024 08-351002 1114
Buttonwood Trails-- Permanent supportive

housing

Activity Status:
Under Way
Project Title:

35-1 Affordable Rental Housing Program
Projected End Date:

12/31/2015

Completed Activity Actual End Date:

Responsible Organization:
Buttonwood Trails, L.P.

Oct 1 thru Dec 31, 2015 To Date

N/A $1,320,000.00
$0.00 $1,320,000.00
$0.00 $1,320,000.00
$0.00 $1,320,000.00
$0.00 $1,320,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,320,000.00
$0.00 $0.00

New Construction of permanent supportive housing

Location Description:

Intersection of NE 10th St. & NE 11th St., Aledo, IL.

Activity Progress Narrative:

Construction complete - units rented.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
40/40
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
40/40

40/40

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
718 33/32 40/40 100.00
718 33/32 40/40 100.00

Amount

34

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:

IKE Affordable Rental Housing
Projected Start Date:
06/01/2012

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

18001000025 08-351002 1115
Indian Trail-- Permanent supportive housing

Activity Status:
Under Way
Project Title:

35-1 Affordable Rental Housing Program
Projected End Date:

12/31/2015

Completed Activity Actual End Date:

Responsible Organization:
Indian Point Apts., L.P.

Oct 1 thru Dec 31, 2015 To Date

N/A $1,420,000.00
$0.00 $1,420,000.00
$0.00 $1,420,000.00
$0.00 $1,420,000.00
$0.00 $1,420,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,420,000.00
$0.00 $0.00

New Construction of permanent supportive housing

Location Description:

South of James Street, Lawrenceville, IL.

Activity Progress Narrative:

Construction complete - units rented.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

This Report Period
Total
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Cumulative Actual Total / Expected
Total
22/22

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 44/44
# of Multifamily Units 0 44/44

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 5/20 39/24 44/44 100.00
# Renter Households 0 0 0 5/20 39/24 44/44 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:

IKE Affordable Rental Housing
Projected Start Date:
06/01/2012

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

lllinois Housing Development Authority

Match Contributed

Activity Description:

18001000026 08-351002 1116
Access Peoria - Permanent Supportive Housing

New Construction of permanent supportive housing.

Location Description:
1707 N Indiana Ave, Peoria,IL

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

35-1 Affordable Rental Housing Program
Projected End Date:

12/31/2015

Completed Activity Actual End Date:

Responsible Organization:

lllinois Housing Development Authority

Oct 1 thru Dec 31, 2015 To Date

N/A $2,577,638.00
$0.00 $2,577,638.00
$0.00 $2,577,638.00
$866,148.54 $2,283,099.78
$863,166.65 $2,280,117.89
$2,981.89 $2,981.89
$0.00 $0.00
$866,148.54 $2,283,099.78
$866,148.54 $2,283,099.78
$0.00 $0.00

Construction substantially complete - final invoice anticipated in January 2016.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:

IKE Affordable Rental Housing
Projected Start Date:
04/01/2012

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Rehabilitation of public housing properties

Location Description:

Scattered sites on Otto Turner Drive and Frank Wessel Drive, Beardstown, IL.

Activity Progress Narrative:

Construction complete - units rented.

18001000031 08-351002 1121
Riverside Apts-- Public housing rehab

Activity Status:
Under Way
Project Title:

35-1 Affordable Rental Housing Program
Projected End Date:

12/31/2015

Completed Activity Actual End Date:

Responsible Organization:

Housing Authority of the County of Cass1

Oct 1 thru Dec 31, 2015 To Date
N/A $560,000.00
$0.00 $560,000.00
$0.00 $560,000.00
$0.00 $560,000.00
$0.00 $560,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $560,000.00
$0.00 $0.00

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

This Report Period
Total

39

Cumulative Actual Total / Expected
Total
7

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 17/17
# of Multifamily Units 0 17/17

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 2/5 712 17/17 52.94
# Renter Households 0 0 0 2/5 712 17/17 52.94

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 18001000032 08-351002 1122
Activity Title: Golden Years Plaza-- Public hous rehab

Activitiy Category:
Affordable Rental Housing
Project Number:

IKE Affordable Rental Housing
Projected Start Date:
04/01/2012

Activity Status:

Under Way

Project Title:

35-1 Affordable Rental Housing Program
Projected End Date:

12/31/2015

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
The Housing Authority of the County of DeKalb

Match Contributed

Activity Description:

Rehabilitation of public housing properties

Location Description:

507 East Taylor Street, DeKalb, IL.

Activity Progress Narrative:

Construction complete - units rented.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total

41

Completed Activity Actual End Date:

Responsible Organization:
The Housing Authority of the County of DeKalb

Oct 1 thru Dec 31, 2015 To Date

N/A $1,450,000.00
$0.00 $1,450,000.00
$0.00 $1,450,000.00
$0.00 $1,450,000.00
$0.00 $1,449,450.00
$0.00 $550.00
$0.00 $0.00

$0.00 $1,450,000.00
$0.00 $1,450,000.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
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# of Housing Units -1
# of Multifamily Units -1

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

149/149
149/149

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
134/149 7/0 149/149 94.63
134/149 710 149/149 94.63

Amount

42
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:

IKE Affordable Rental Housing
Projected Start Date:
04/01/2012

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Rehabilitation of public housing properties

Location Description:

109 Prairie Avenue, Mattoon, IL.

Activity Progress Narrative:

Construction complete - units rented.

18001000033 08-351002 1123
Park Tower-- Public hous rehab

Activity Status:
Under Way
Project Title:

35-1 Affordable Rental Housing Program
Projected End Date:

12/31/2015

Completed Activity Actual End Date:

Responsible Organization:

The Housing Authority of the County of Coles

Oct 1 thru Dec 31, 2015 To Date
N/A $500,000.00
$0.00 $500,000.00
$0.00 $500,000.00
$0.00 $500,000.00
$0.00 $500,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $500,000.00
$0.00 $0.00

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

This Report Period
Total

43

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 10/10
# of Multifamily Units 0 10/10

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 10/10 0/0 10/10 100.00
# Renter Households 0 0 0 10/10 0/0 10/10 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:

IKE Affordable Rental Housing
Projected Start Date:
04/01/2012

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Rehabilitation of public housing properties

Location Description:

540 Harrison Street, Quincy, IL.

Activity Progress Narrative:

Construction complete - units rented.

18001000034 08-351002 1124
Indian Hills-- Public hous rehab

Activity Status:
Under Way
Project Title:

35-1 Affordable Rental Housing Program
Projected End Date:

12/31/2015

Completed Activity Actual End Date:

Responsible Organization:
Quincy Housing Authority

Oct 1 thru Dec 31, 2015 To Date
N/A $990,000.00
$0.00 $990,000.00
$0.00 $990,000.00
$0.00 $990,000.00
$0.00 $990,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $990,000.00
$0.00 $0.00

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

This Report Period
Total

45

Cumulative Actual Total / Expected
Total
34/34

Cumulative Actual Total / Expected
Total
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# of Housing Units
# of Multifamily Units

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

200/200
200/200

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
199/150 0/50 199/200 100.00
199/150 0/50 199/200 100.00

Amount

46
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Grantee Activity Number: 18001000035 08-351002 1125

Activity Title: GCHA Scattered Sites-- Public hous rehab

Activitiy Category: Activity Status:

Affordable Rental Housing Under Way

Project Number: Project Title:

IKE Affordable Rental Housing 35-1 Affordable Rental Housing Program

Projected Start Date: Projected End Date:

04/01/2012 12/31/2015

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Housing Authority of Greene County

Overall Oct 1 thru Dec 31, 2015 To Date

Total Projected Budget from All Sources N/A $1,000,000.00

Total Budget $0.00 $1,000,000.00

Total Obligated $0.00 $1,000,000.00

Total Funds Drawdown $0.00 $1,000,000.00
Program Funds Drawdown $0.00 $1,000,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,000,000.00

Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation of public housing properties

Location Description:

Scattered Sites in White Hall, Roodhouse, Carrollton, Greenfield and Kane

Activity Progress Narrative:

Construction complete - units rented.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 12/12
This Report Period Cumulative Actual Total / Expected
Total Total
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# of Housing Units 0 16/14
# of Multifamily Units 0 16/14

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 14/11 0/3 14/14 100.00
# Renter Households 0 0 0 14/11 0/3 14/14 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

48

Al Community Development Systems
Il Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:

IKE Affordable Rental Housing
Projected Start Date:
09/07/2011

Benefit Type:
Direct ( HouseHold )

National Objective:

1800100005 C0O12144 1100
Program Delivery LMI

Activity Status:

Under Way

Project Title:

35-1 Affordable Rental Housing Program
Projected End Date:

08/31/2015

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod State of Illinois Department of Commerce and
Overall Oct 1 thru Dec 31, 2015 To Date
Total Projected Budget from All Sources N/A $230,164.05
Total Budget $0.00 $230,164.05
Total Obligated $0.00 $230,164.05
Total Funds Drawdown $3,375.45 $230,164.05
Program Funds Drawdown $3,375.45 $230,164.05
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $3,375.45 $230,164.05
State of lllinois Department of Commerce and Economic $3,375.45 $230,164.05
Match Contributed $0.00 $0.00

Activity Description:

Funds directly related to implementing the Affordable Rental Housing Program

Location Description:

Activity Progress Narrative:

For the Affordable Rental Program, construction is complete for 14 of the 15 activities. All of the 630 affordable rental units
completed thus far are rented. The final permanent supportive housing activity in Peoria continued construction and is now
substantially complete. This project will be finished in January 2016. Reviewed draw requests and reports, file review and
organization and other tasks to support the Affordable Rental Program. The vendor contract for program delivery ended on
August 31, 2015 and final payments were made this quarter. No additional expenditures will be made under this activity.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

IKE Business Assistance Program

Projected Start Date:

09/01/2010

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
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IKE Business Assistance Program / 35-6 Business Assistance

1800600003 08-356001 0900
ACCION- Community Loan Fund

Activity Status:

Under Way

Project Title:

35-6 Business Assistance Program
Projected End Date:

05/08/2015

Completed Activity Actual End Date:

Responsible Organization:
ACCION Chicago Inc

Oct 1 thru Dec 31, 2015 To Date

N/A $3,885,802.13
$0.00 $3,885,802.13
$0.00 $3,885,802.13
$0.00 $3,885,802.13
$0.00 $3,854,084.93
$0.00 $31,717.20
$0.00 $0.00

$0.00 $3,885,802.13
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ACCION Chicago Inc
Match Contributed

Activity Description:

$3,885,802.13
$0.00

ACCION Chicago (ACCION), in partnership with DCEO, will support new and existing businesses located in FEMA disaster-
declared counties of 2008. ACCION will provide technical assistance to prospective and current entrepreneurs as well as
microloans ranging in size from $200 to $50,000 to clients who may not qualify for traditional bank financing. ACCION will serve

all 41 counties per amended Grant Agreement.

Location Description:

Assisted businesses will be located in any of the 41 disaster declared counties

Activity Progress Narrative:

Project complete. Closed in e-grants. Programmatic closeout underway; $282,226.87 deobligated.

Accomplishments Performance Measures
This Report Period

# of Businesses

Beneficiaries Performance Measures

This Report Period

Low

# of Permanent Jobs Created 0

This Report Period

Low

# of Persons 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0

Cumulative Actual Total / Expected
Total
313/313

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

110/0 20/58 144/93

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
307/307 94/94 544/544 73.71
Amount
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Grantee Activity Number: 1800600005 CO10645 1100

Activity Title: Program Delivery LMI

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains Completed

Project Number: Project Title:

IKE Business Assistance Program 35-6 Business Assistance Program

Projected Start Date: Projected End Date:

06/30/2010 08/30/2014

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

Low/Mod State of Illinois Department of Commerce and

Overall Oct 1 thru Dec 31, 2015 To Date

Total Projected Budget from All Sources N/A $941,305.62

Total Budget $0.00 $941,305.62

Total Obligated $0.00 $941,305.62

Total Funds Drawdown $0.00 $941,305.62
Program Funds Drawdown $0.00 $941,305.62
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $941,029.62

State of lllinois Department of Commerce and Economic $0.00 $941,029.62
Match Contributed $0.00 $0.00

Activity Description:

Funds directly related to implementing the Business Assistance Program

Location Description:

Activity Progress Narrative:

For the Business Assistance Program, the initial step of the closeout process of the one open grant was accomplished this
period. The rest of the closeout and DRGR reporting of accomplishments will be completed in the next quarter. The vendor
contract for program delivery ended on August 31, 2015 and final payments were made this quarter. No additional expenditures
will be made under this activity.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of water lift stations
Project Number:

IKE Community Stabilization Program
Projected Start Date:

02/01/2015

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Village of Gulfport
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IKE Community Stabilization Program / 35-7 lke Community

1800400087 08-357021 0600
Gulfport Pump Stations and Channel Dredging

Activity Status:

Under Way

Project Title:

35-7 ke Community Stabilization Program
Projected End Date:

09/30/2016

Completed Activity Actual End Date:

Responsible Organization:
Village of Gulfport

Oct 1 thru Dec 31, 2015 To Date

N/A $5,654,206.00
$0.00 $5,654,206.00
$0.00 $5,654,206.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
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Match Contributed

Activity Description:

$0.00

Dredging of the Carthage Channel for the levee district; Pump station/generator upgrades for Henderson County and pump

installation for Gulfport.

Location Description:

Henderson County and Village of Gulfport

Activity Progress Narrative:

Contracts are still under negotiation.

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/3

Amount
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Grantee Activity Number: 1800700001 08-357001 0201

Activity Title: Dixie Square Mall Demolition in Harvey, IL

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

IKE Community Stabilization Program 35-7 Ike Community Stabilization Program

Projected Start Date: Projected End Date:

09/15/2010 08/30/2014

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Slums and Blight South Suburban Mayors and Managers Association

Overall Oct 1 thru Dec 31, 2015 To Date

Total Projected Budget from All Sources N/A $2,983,849.27

Total Budget $0.00 $2,983,849.27

Total Obligated $0.00 $2,983,849.27

Total Funds Drawdown $0.00 $2,983,849.27
Program Funds Drawdown $0.00 $2,983,849.27
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $2,983,849.27

South Suburban Mayors and Managers Association $0.00 $278,976.56
Match Contributed $0.00 $0.00

Activity Description:

The Dixie Square Mall is located on a 39-acre parcel in the city of Harvey. The site has been condemned by the city of Harvey
and the Attorney General for the State of lllinois issued a court order to demolish the facility. This clearance project will involve
the asbestos removal, other cleanup and the demolition of the Dixie Square shopping mall facility. The clean-up and demolition
of the asbestos contaminated and structurally unsound facility,will eliminate the condition that caused the specific conditions of
blight, physical decay, or environmental contamination on a spot basis. Elimination of the slum and blighting condition on a spot
basis will help to protect the health and safety of localresidents and lay the groundwork for future redevelopment in the
community that sustained job losses after the flooding in 2008.

Location Description:

Dixie Square Mall is located on a 39 acre parcel in the City of Harvey along Dixie Highway between W 151st Street and W
154th Street.

Activity Progress Narrative:

Programmatic closeout is underway. Funds deobligated. Closed in eGrants. Awaiting last document (MBE/WBE) from SSMMA
as discussed with them again in December 2015.
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Accomplishments Performance Measures
This Report Period
Total

# of buildings (non-residential) 0

This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
11

Cumulative Actual Total / Expected
Total
0/0

Amount
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Grantee Activity Number: 1800700003 08-357006 0600

Activity Title: Olympia Fields Traditions Road Improvements

Activitiy Category: Activity Status:

Construction/reconstruction of streets Under Way

Project Number: Project Title:

IKE Community Stabilization Program 35-7 Ike Community Stabilization Program

Projected Start Date: Projected End Date:

06/30/2011 12/31/2014

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Village of Olympia Fields

Overall Oct 1 thru Dec 31, 2015 To Date

Total Projected Budget from All Sources N/A $275,811.00

Total Budget $0.00 $275,811.00

Total Obligated $0.00 $275,811.00

Total Funds Drawdown $0.00 $275,811.00
Program Funds Drawdown $0.00 $275,811.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $275,811.00

Village of Olympia Fields $0.00 $275,811.00
Match Contributed $0.00 $0.00

Activity Description:

construction of 4392 feet of road

Location Description:

Olympia Fields, Il

Activity Progress Narrative:

Grant ended December 31, 2014. Community and HOA unsuccessful in clearing the back tax issue on the property and it was
not yet dedicated to the community. A request for extension was submitted but DCEO denied. Programmatic closeout is
underway. Waiting on eGrants closeout; $176,511.19 being deobligated.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 0 4392/4392
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE Community Stabilization Program

Projected Start Date:

06/30/2011

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Village of Olympia Fields

Match Contributed

Ancillary Activities

1800700004 08-357006 0600
Olympia Fields Traditions Stormwater Systems

Activity Status:

Under Way

Project Title:

35-7 Ike Community Stabilization Program
Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:
Village of Olympia Fields

Oct 1 thru Dec 31, 2015 To Date
N/A $49,927.81
($164,261.19) $49,927.81
($164,261.19) $49,927.81
$0.00 $49,927.81
$0.00 $49,927.81
$0.00 $0.00
$0.00 $0.00
$0.00 $49,927.81
$0.00 $49,927.81
$0.00 $0.00

Responsible L . . . . Program Income
Organization Activity Type Project # Grantee Activity # Activity Title Account
. IKE Community } Olympia Fields
Village of Olympia Fields Const_ructlon/reconstruct Stabilization 1800700003 08-357006 Traditions Road General Account
ion of streets 0600
Program Improvements

Activity Description:

construction of stormwater system

Location Description:

Olympia Fields, Il

Activity Progress Narrative:

Grant ended December 31, 2014. Community and HOA unsuccessful in clearing the back tax issue on the property and it was
not yet dedicated to the community. A request for extension was submitted but DCEO denied. Programmatic closeout is
underway. Waiting on eGrants closeout; $176,511.19 being deobligated.
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Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/1

Amount
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Grantee Activity Number: 1800700006 08-357008 0103

Activity Title: IFF West and South Suburbs Housing Rehab
Program

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

IKE Community Stabilization Program 35-7 ke Community Stabilization Program

Projected Start Date: Projected End Date:

10/01/2011 12/31/2015

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod IFF

Overall Oct 1 thru Dec 31, 2015 To Date

Total Projected Budget from All Sources N/A $8,622,692.00

Total Budget $0.00 $8,622,692.00

Total Obligated $0.00 $8,622,692.00

Total Funds Drawdown $0.00 $7,364,972.62
Program Funds Drawdown $0.00 $7,364,972.62
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $7,364,972.62

IFF $0.00 $7,364,972.62
Match Contributed $0.00 $0.00

Activity Description:

The Department shall make available to the Grantee IDRP funds up to the gross amount of $8,622,692 for the purpose of
funding and implementing single-family housing acquisition and rehabilitation projects in the Villages of Bellwood, Maywood,
and Forest Park (West Cook Housing) and Hazel Crest, Lansing, Park Forest, and South Holland (South Cook Housing). The
Grantee will receive funding for the acquisition and rehabilitation of a minimum of 52 homes located in the specified Villages.
The rehabilitated homes will be sold with affordable mortgages to qualifying low-and-moderate income (LMI) buyers. The
Grantee will engage a qualified housing developer to implement the acquisition and rehabilitation activities. Upon completion of
rehabilitation for each property, the sales price of each home shall not exceed the current Fair Market Value of the home. If the
sales price is not affordable to potential LMI buyers, mortgages will be made affordable via homebuyer subsidies as defined in
the approved Housing Program Plan.

Location Description:

Portions of southern and western Cook county.

Activity Progress Narrative:
West Cook: 31 homes identified, 31 homes rehabbed and 31 sold; Nineteen homes identified under approved reuse plan; one

this period. Nineteen are acquired, eight are sold, two are under contract for sale, two are listed for sale and seven are being
rehabilitated. South Cook: 26 acquired: 16 are sold, five are under contract for sale and five
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are listed for sale.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/52

Cumulative Actual Total / Expected
Total
0/52

0/52

Cumulative Actual Total / Expected

Low Mod Total Low/Mod

0/27 0/25 0/52 0

0/27 0/25 0/52 0
Amount
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Grantee Activity Number: 1800700011 08-357011 0602

Activity Title: Hazel Crest Sewer Rehab

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

IKE Community Stabilization Program 35-7 Ike Community Stabilization Program

Projected Start Date: Projected End Date:

09/01/2011 09/30/2014

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Village of Hazel Crest2

Overall Oct 1 thru Dec 31, 2015 To Date

Total Projected Budget from All Sources N/A $244,468.90

Total Budget $0.00 $244,468.90

Total Obligated $0.00 $244,468.90

Total Funds Drawdown $0.00 $244,468.90
Program Funds Drawdown $0.00 $244,468.90
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $244,468.90

Village of Hazel Crest2 $0.00 $244,468.90
Match Contributed $0.00 $0.00

Activity Description:

Construction of 2500 linear feet of sewer lines.

Location Description:

Hazel Crest, IL

Activity Progress Narrative:

Programmatic closeout is underway; $30,531 deobligated. Closed in eGrants.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 0 0/2500
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE Community Stabilization Program
Projected Start Date:

09/01/2011

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Village of Lansing

Match Contributed

Activity Description:

inspection and repair of levees

Location Description:

lansing, il

Activity Progress Narrative:

1800700013 08-357012 0602
Lansing Levee Inspection and Repair

Activity Status:

Under Way

Project Title:

35-7 Ike Community Stabilization Program
Projected End Date:

12/31/2015

Completed Activity Actual End Date:

Responsible Organization:
Village of Lansing

Oct 1 thru Dec 31, 2015 To Date

N/A $1,507,500.00
$0.00 $1,507,500.00
$0.00 $1,507,500.00
$0.00 $242,745.18
$0.00 $242,745.18
$0.00 $0.00

$0.00 $0.00

$0.00 $242,745.18
$0.00 $242,745.18
$0.00 $0.00

The project is still slow moving and construction on the earthen berm, which was bid in the spring has not started yet. The
remaining tasks are projected to be bid out in early 2016 and be completed by end of October 2016. Easement issues have
also contributed to the delay and are not resolved. Grantee requested another grant extension through October 31, 2016 and

DCEQO is reviewing request.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Clearance and Demolition

Project Number:

IKE Community Stabilization Program
Projected Start Date:

09/01/2011

Benefit Type:
Area ()

National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Village of Park Forest

Match Contributed

Activity Description:

Clearance and demo of 21 properties

Location Description:

Park Forest, IL

Activity Progress Narrative:

Activity is completed and closed out.

1800700015 08-357013 0201
Park Forest Housing Demo and Clearance

Activity Status:
Completed
Project Title:

35-7 Ike Community Stabilization Program
Projected End Date:

05/30/2014

Completed Activity Actual End Date:

06/30/2014

Responsible Organization:
Village of Park Forest

Oct 1 thru Dec 31, 2015 To Date
N/A $235,528.94
$0.00 $235,528.94
$0.00 $235,528.94
$0.00 $235,528.94
$0.00 $235,528.94
$0.00 $0.00

$0.00 $0.00

$0.00 $235,528.94
$0.00 $235,528.94
$0.00 $0.00

Accomplishments Performance Measures

# of Properties

This Report Period
Total
21
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Cumulative Actual Total / Expected
Total
21/21
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

Address

127 Peach St

18 Apache St

225 Allegheny St

231 Allegheny St

233 Arrowhead St

237 Arcadia St

239 Arcadia St

239 Arrowhead St

241 Arcadia St

241 Arrowhead St

242 Allegheny St

City

Park Forest

Park Forest

Park Forest

Park Forest

Park Forest

Park Forest

Park Forest

Park Forest

Park Forest

Park Forest

Park Forest

County State

Illinois

Illinois

lllinois

Illinois

Illinois

lllinois

Illinois

Illinois

lllinois

Illinois

Illinois
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Zip

60466

60466

60466

60466

60466

60466

60466

60466

60466

60466

60466

Status / Accept

Match /Y

Match /Y

Match /Y

Match /Y

Match /Y

Match /Y

Match /Y

Match /Y

Match /Y

Match /Y

Match /Y
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243 Arrowhead St

244 Arcadia St

247 Arcadia St

299 Allegheny St

305 Seneca St

31 Apache St

5 Antioch PI

5 Apache St

511 Homan Ave

7 Apache St

Park Forest

Park Forest

Park Forest

Park Forest

Park Forest

Park Forest

Park Forest

Park Forest

Park Forest

Park Forest

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

lllinois

Illinois

Illinois

lllinois

Illinois

Illinois

lllinois

Illinois

Illinois

lllinois

60466

60466

60466

60466

60466

60466

60466

60466

60466

60466

Match /Y

Match /Y

Match /Y

Match /Y

Match /Y

Match /Y

Match /Y

Match /Y

Match /Y

Match /Y

Amount
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Grantee Activity Number: 1800700025 C0O10645 1100

Activity Title: Program Delivery LMI
Activitiy Category: Activity Status:
Clearance and Demolition Completed
Project Number: Project Title:

IKE Community Stabilization Program 35-7 Ike Community Stabilization Program

Projected Start Date: Projected End Date:

06/30/2010 08/31/2014

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

Low/Mod State of Illinois Department of Commerce and

Overall Oct 1 thru Dec 31, 2015 To Date

Total Projected Budget from All Sources N/A $652,251.13

Total Budget ($577,058.48) $652,251.13

Total Obligated ($577,058.48) $652,251.13

Total Funds Drawdown ($577,058.48) $652,251.13
Program Funds Drawdown ($577,058.48) $652,251.13
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended ($577,058.48) $652,251.13

State of lllinois Department of Commerce and Economic ($577,058.48) $652,251.13
Match Contributed $0.00 $0.00

Activity Description:

Funds directly related to implementing the Community Stabilization Program

Location Description:

Activity Progress Narrative:

For the Community Stabilization Program, assisted with procurement and construction bidding requirements and procurement
continued for one activity. The recipients of the housing rehab funds in the Community Stabilization Program continued with
acquisition and rehab this period; 57 properties have been acquired and rehabbed, 47 properties have been sold to LMI
qualified homebuyers to date, one this period. Five other properties are under contract for sale. The rest of the homes are on
the market for sale. The recipient has identified 19 homes for acquisition and rehab with reuse funds, one this period; seven are
being rehabilitated, eight are sold, two are under contract for sale and two are for sale. Continued providing technical
assistance for the reuse properties by reviewing one site specific environmental prepared by another firm. For the other
activities within the program, prepared transition documents and held transition meetings with state staff that will being grant
management duties for the grants continuing in 2016. Continued with close out of completed activities, file review and
organization this period. Continued preparing or processing draw requests and reports and other program delivery tasks to
support the Community Stabilization Program. The vendor contract for program delivery ended on August 31, 2015 and final
payments were made this quarter. Adjustments to the expenditures were made to reflect the
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final verified national objective split. No additional expenditures will be made under this activity.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 1800700026 C0O10645 1100

Activity Title: Program Delivery SLB

Activitiy Category: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

IKE Community Stabilization Program 35-7 Ike Community Stabilization Program

Projected Start Date: Projected End Date:

06/30/2010 08/31/2014

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

Slums and Blight State of Illinois Department of Commerce and

Overall Oct 1 thru Dec 31, 2015 To Date

Total Projected Budget from All Sources N/A $438,718.84

Total Budget $163,265.32 $438,718.84

Total Obligated $163,265.32 $438,718.84

Total Funds Drawdown $163,265.32 $438,718.84
Program Funds Drawdown $163,265.32 $438,718.84
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $163,265.32 $438,718.84

State of lllinois Department of Commerce and Economic $163,265.32 $438,718.84
Match Contributed $0.00 $0.00

Activity Description:

Funds directly related to implementing the Community Stabilization Program

Location Description:

Activity Progress Narrative:

For the Community Stabilization Program, assisted with procurement and construction bidding requirements and procurement
continued for one activity. The recipients of the housing rehab funds in the Community Stabilization Program continued with
acquisition and rehab this period; 57 properties have been acquired and rehabbed, 47 properties have been sold to LMI
qualified homebuyers to date, one this period. Five other properties are under contract for sale. The rest of the homes are on
the market for sale. The recipient has identified 19 homes for acquisition and rehab with reuse funds, one this period; seven are
being rehabilitated, eight are sold, two are under contract for sale and two are for sale. Continued providing technical
assistance for the reuse properties by reviewing one site specific environmental prepared by another firm. For the other
activities within the program, prepared transition documents and held transition meetings with state staff that will being grant
management duties for the grants continuing in 2016. Continued with close out of completed activities, file review and
organization this period. Continued preparing or processing draw requests and reports and other program delivery tasks to
support the Community Stabilization Program. The vendor contract for program delivery ended on August 31, 2015 and final
payments were made this quarter. Adjustments to the expenditures were made to reflect the
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final verified national objective split. No additional expenditures will be made under this activity.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 1800700027 C0O10645 1100

Activity Title: Program Delivery URG

Activitiy Category: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

IKE Community Stabilization Program 35-7 Ike Community Stabilization Program

Projected Start Date: Projected End Date:

06/30/2010 08/31/2014

Benefit Type: Completed Activity Actual End Date:

)

National Objective: Responsible Organization:

Urgent Need State of Illinois Department of Commerce and

Overall Oct 1 thru Dec 31, 2015 To Date

Total Projected Budget from All Sources N/A $483,050.06

Total Budget $413,793.16 $483,050.06

Total Obligated $413,793.16 $483,050.06

Total Funds Drawdown $413,793.16 $483,050.06
Program Funds Drawdown $413,793.16 $483,050.06
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $413,793.16 $483,050.06

State of lllinois Department of Commerce and Economic $413,793.16 $483,050.06
Match Contributed $0.00 $0.00

Activity Description:

Funds directly related to implementing the Community Stabilization Program

Location Description:

Activity Progress Narrative:

For the Community Stabilization Program, assisted with procurement and construction bidding requirements and procurement
continued for one activity. The recipients of the housing rehab funds in the Community Stabilization Program continued with
acquisition and rehab this period; 57 properties have been acquired and rehabbed, 47 properties have been sold to LMI
qualified homebuyers to date, one this period. Five other properties are under contract for sale. The rest of the homes are on
the market for sale. The recipient has identified 19 homes for acquisition and rehab with reuse funds, one this period; seven are
being rehabilitated, eight are sold, two are under contract for sale and two are for sale. Continued providing technical
assistance for the reuse properties by reviewing one site specific environmental prepared by another firm. For the other
activities within the program, prepared transition documents and held transition meetings with state staff that will being grant
management duties for the grants continuing in 2016. Continued with close out of completed activities, file review and
organization this period. Continued preparing or processing draw requests and reports and other program delivery tasks to
support the Community Stabilization Program. The vendor contract for program delivery ended on August 31, 2015 and final
payments were made this quarter. Adjustments to the expenditures were made to reflect the
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final verified national objective split. No additional expenditures will be made under this activity.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 1800700028 C0O12144 1100

Activity Title: Program Delivery LMI

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

IKE Community Stabilization Program 35-7 Ike Community Stabilization Program

Projected Start Date: Projected End Date:

09/07/2011 08/31/2015

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

Low/Mod State of Illinois Department of Commerce and

Overall Oct 1 thru Dec 31, 2015 To Date

Total Projected Budget from All Sources N/A $969,142.46

Total Budget $0.00 $969,142.46

Total Obligated $0.00 $969,142.46

Total Funds Drawdown $26,612.11 $969,142.46
Program Funds Drawdown $26,612.11 $969,142.46
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $26,612.11 $969,142.46

State of lllinois Department of Commerce and Economic $26,612.11 $969,142.46
Match Contributed $0.00 $0.00

Activity Description:

Funds directly related to implementing the Community Stabilization Program

Location Description:

Activity Progress Narrative:

For the Community Stabilization Program, assisted with procurement and construction bidding requirements and procurement
continued for one activity. The recipients of the housing rehab funds in the Community Stabilization Program continued with
acquisition and rehab this period; 57 properties have been acquired and rehabbed, 47 properties have been sold to LMI
qualified homebuyers to date, one this period. Five other properties are under contract for sale. The rest of the homes are on
the market for sale. The recipient has identified 19 homes for acquisition and rehab with reuse funds, one this period; seven are
being rehabilitated, eight are sold, two are under contract for sale and two are for sale. Continued providing technical
assistance for the reuse properties by reviewing one site specific environmental prepared by another firm. For the other
activities within the program, prepared transition documents and held transition meetings with state staff that will being grant
management duties for the grants continuing in 2016. Continued with close out of completed activities, file review and
organization this period. Continued preparing or processing draw requests and reports and other program delivery tasks to
support the Community Stabilization Program. The vendor contract for program delivery ended on August 31, 2015 and final
payments were made this quarter. Adjustments to the expenditures were made to reflect the
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final verified national objective split. No additional expenditures will be made under this activity.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 1800700029 C0O12144 1100

Activity Title: Program Delivery SLB

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

IKE Community Stabilization Program 35-7 Ike Community Stabilization Program

Projected Start Date: Projected End Date:

09/07/2011 08/31/2015

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

Slums and Blight State of Illinois Department of Commerce and

Overall Oct 1 thru Dec 31, 2015 To Date

Total Projected Budget from All Sources N/A $217,157.38

Total Budget $0.00 $217,157.38

Total Obligated $0.00 $217,157.38

Total Funds Drawdown $5,963.02 $217,157.38
Program Funds Drawdown $5,963.02 $217,157.38
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $5,963.02 $217,157.38

State of lllinois Department of Commerce and Economic $5,963.02 $217,157.38
Match Contributed $0.00 $0.00

Activity Description:

Funds directly related to implementing the Community Stabilization Program

Location Description:

Activity Progress Narrative:

For the Community Stabilization Program, assisted with procurement and construction bidding requirements and procurement
continued for one activity. The recipients of the housing rehab funds in the Community Stabilization Program continued with
acquisition and rehab this period; 57 properties have been acquired and rehabbed, 47 properties have been sold to LMI
qualified homebuyers to date, one this period. Five other properties are under contract for sale. The rest of the homes are on
the market for sale. The recipient has identified 19 homes for acquisition and rehab with reuse funds, one this period; seven are
being rehabilitated, eight are sold, two are under contract for sale and two are for sale. Continued providing technical
assistance for the reuse properties by reviewing one site specific environmental prepared by another firm. For the other
activities within the program, prepared transition documents and held transition meetings with state staff that will being grant
management duties for the grants continuing in 2016. Continued with close out of completed activities, file review and
organization this period. Continued preparing or processing draw requests and reports and other program delivery tasks to
support the Community Stabilization Program. The vendor contract for program delivery ended on August 31, 2015 and final
payments were made this quarter. Adjustments to the expenditures were made to reflect the
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final verified national objective split. No additional expenditures will be made under this activity.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 1800700030 C0O12144 1100

Activity Title: Program Delivery URG

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

IKE Community Stabilization Program 35-7 Ike Community Stabilization Program

Projected Start Date: Projected End Date:

09/07/2011 08/31/2015

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

Urgent Need State of Illinois Department of Commerce and

Overall Oct 1 thru Dec 31, 2015 To Date

Total Projected Budget from All Sources N/A $54,599.55

Total Budget $0.00 $54,599.55

Total Obligated $0.00 $54,599.55

Total Funds Drawdown $1,499.28 $54,599.55
Program Funds Drawdown $1,499.28 $54,599.55
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,499.28 $54,599.55

State of lllinois Department of Commerce and Economic $1,499.28 $54,599.55
Match Contributed $0.00 $0.00

Activity Description:

Funds directly related to implementing the Community Stabilization Program

Location Description:

Activity Progress Narrative:

For the Community Stabilization Program, assisted with procurement and construction bidding requirements and procurement
continued for one activity. The recipients of the housing rehab funds in the Community Stabilization Program continued with
acquisition and rehab this period; 57 properties have been acquired and rehabbed, 47 properties have been sold to LMI
qualified homebuyers to date, one this period. Five other properties are under contract for sale. The rest of the homes are on
the market for sale. The recipient has identified 19 homes for acquisition and rehab with reuse funds, one this period; seven are
being rehabilitated, eight are sold, two are under contract for sale and two are for sale. Continued providing technical
assistance for the reuse properties by reviewing one site specific environmental prepared by another firm. For the other
activities within the program, prepared transition documents and held transition meetings with state staff that will being grant
management duties for the grants continuing in 2016. Continued with close out of completed activities, file review and
organization this period. Continued preparing or processing draw requests and reports and other program delivery tasks to
support the Community Stabilization Program. The vendor contract for program delivery ended on August 31, 2015 and final
payments were made this quarter. Adjustments to the expenditures were made to reflect the
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final verified national objective split. No additional expenditures will be made under this activity.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 1800700031 08-357017 0601

Activity Title: Rockford Ingersoll Building
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of other non-residential Under Way

Project Number: Project Title:

IKE Community Stabilization Program 35-7 Ike Community Stabilization Program

Projected Start Date: Projected End Date:

12/31/2012 08/30/2016

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Slums and Blight City of Rockford1

Overall Oct 1 thru Dec 31, 2015 To Date

Total Projected Budget from All Sources N/A $5,389,190.00

Total Budget $0.00 $5,389,190.00

Total Obligated $0.00 $5,389,190.00

Total Funds Drawdown $1,778,037.30 $3,527,955.90
Program Funds Drawdown $1,778,037.30 $3,527,955.90
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended
City of Rockfordl

Match Contributed

Activity Description:

Reconstruction of old Ingersoll building

Location Description:
Rockford, Il

Activity Progress Narrative:

$1,778,037.30
$1,778,037.30

$0.00

$3,527,955.90
$3,527,955.90

$0.00

Design engineering is complete - this was funded from another source. Grant modification to extend the grant until August 2016
and increase funding by $1,389,190 is complete. The focus is on renovation. The site work was delayed bcause the local
sanitary district needed to complete work on the sanitary sewers located on the site. No findings/concerns reported during a
Monitoring visit conducted in June 2015.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of buildings (non-residential) 0 0/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 1800700032 08-357018 0600

Activity Title: Chicago Green Bay Road

Activitiy Category: Activity Status:

Construction/reconstruction of streets Under Way

Project Number: Project Title:

IKE Community Stabilization Program 35-7 Ike Community Stabilization Program

Projected Start Date: Projected End Date:

12/31/2012 07/31/2016

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod City of Chicagol

Overall Oct 1 thru Dec 31, 2015 To Date

Total Projected Budget from All Sources N/A $6,158,848.00

Total Budget $0.00 $6,158,848.00

Total Obligated $0.00 $6,158,898.00

Total Funds Drawdown $0.00 $163,004.56
Program Funds Drawdown $0.00 $163,004.56
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $163,004.56

City of Chicagol $0.00 $163,004.56
Match Contributed $0.00 $0.00

Activity Description:

In support of the Chicago Lakeside Redevelopment of the former US Steel South Works Facility, this project involves the
reconstruction of 2,600 linear feet of Green Bay Ave between 83rd St and 87th St and the construction of 340 linear feet of 84th
St between Green Bay Ave and South Lakeshore Dr. The roadway improvement project will also include the separation of
storm and sanitary sewers, the implementation of permeable pavement and other "green" infrastructure, and the re-
establishment of natural drainage patterns.

Location Description:

Green Bay Ave., between 83rd St. and 87th St., Chicago

Activity Progress Narrative:

Final design is not complete. Engineering is expected to be complete at the end of March 2016. Project to be bid end of April
2016. No draws are being processed as a result of a Monitoring Issue. Grantee still needs to provide a complete Excessive
Force Policy as a Special Grant Condition and they've been unable to find the proper documentation within the City even after
HUDs request, although they certified it exists in their latest CDBG DR Action Plan.
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Accomplishments Performance Measures
This Report Period

Total

# of Linear feet of Public 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/2940

Amount
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Grantee Activity Number: 1800700034 08-357020 0600

Activity Title: CNI Pullman Community Center Sitework

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

IKE Community Stabilization Program 35-7 Ike Community Stabilization Program

Projected Start Date: Projected End Date:

07/01/2013 06/30/2016

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Chicago Neighborhood Initiatives

Overall Oct 1 thru Dec 31, 2015 To Date

Total Projected Budget from All Sources N/A $4,998,600.00

Total Budget $0.00 $4,998,600.00

Total Obligated $0.00 $4,998,600.00

Total Funds Drawdown $845,703.79 $2,984,071.46
Program Funds Drawdown $845,703.79 $2,984,071.46
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $845,703.79 $2,984,071.46

Chicago Neighborhood Initiatives $845,703.79 $2,984,071.46
Match Contributed $0.00 $0.00

Activity Description:

Site and infrastructure work on a 12-acre unimproved parcel of land. Project includes environmental remediation, erosion
control, installation of utilities and mass grading in preparation for the overall development of a 138,000 square foot
Community/Recreation Center facility. Upon completion, the facility will serve the surrounding low-income, primarily residential
communities through its offerings of community meeting rooms and facilities for community sports activities. This is a unique
combination not currently offered anywhere in the City of Chicago. The facility will provide a secure, well run indoor facility with
appropriate professional staffing. The facility is anticipated to serve an area approximately 3-miles wide, including residents in
the neighboring areas traveling to and shopping at the adjacent, newly developed Walmart shopping center.

Location Description:

10355 S Woodlawn in the Pullman neighborhood on the far South Side of Chicago.
2000 Census Data - Supporting documentation has been added to this activity as a pdf file and census tracts were selected in
the survey module.

Activity Progress Narrative:

Inclement Weather has delayed construction. An extension until June 30, 2016 was processed to allow completion of concrete
work and landscaping next spring.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Clearance and Demolition

Project Number:

IKE Community Stabilization Program
Projected Start Date:

06/30/2010

Benefit Type:

()

National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

1800700999

Community Stabilization Program Unobligated

Funds

State of lllinois Department of Commerce and Economic

Match Contributed

Activity Description:

Funds yet to be obligated to eligible activities for the Community Stabilization Program. No funds remain after grant awards

made in December 2014.

Location Description:

Activity Progress Narrative:

All funds for this program are obligated and no funding remains.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Activity Status:

Completed

Project Title:

35-7 ke Community Stabilization Program
Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:
State of lllinois Department of Commerce and

Oct 1 thru Dec 31, 2015 To Date
N/A $0.00
$164,261.19 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

IKE Economic Development Program

Projected Start Date:

09/01/2010

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Belleville
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IKE Economic Development Program / 35-3 Economic

1800300001 08-353001 0901
Belleville Wagner Motor ED Project

Activity Status:

Completed

Project Title:

35-3 Economic Development Program
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
City of Belleville

Oct 1 thru Dec 31, 2015 To Date

N/A $1,000,000.00
$0.00 $1,000,000.00
$0.00 $1,000,000.00
$0.00 $1,000,000.00
$0.00 $1,000,000.00
$0.00 $0.00

$0.00 $287,080.76
$0.00 $1,000,000.00
$0.00 $1,000,000.00

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Match Contributed $0.00

Activity Description:

$152,000.00

IKE funds on behalf of Wagner Motor Car Company to establish Wagner as a viable automobile dealer and stabilize the

economy of southwestern lllinois.

Location Description:
3800 W. State Rt 15, Belleville, IL

Activity Progress Narrative:

Programmatic closeout underway. Closed in eGrants.

Accomplishments Performance Measures
This Report Period

Total

# of Businesses 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Permanent Jobs Created 0 0 0

This Report Period
Low Mod Total
# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

City TIF Funds

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
11

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
11/7 0/0 15/13 73.33

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
11/7 0/0 15/13 73.33
Amount
$152,000.00
Amount
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Grantee Activity Number: 1800300002 08-353002 0900

Activity Title: City of Centreville - Steel Rebar Manufacturing

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains Under Way

Project Number: Project Title:

IKE Economic Development Program 35-3 Economic Development Program

Projected Start Date: Projected End Date:

04/07/2011 08/31/2015

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Low/Mod City of Centreville

Overall Oct 1 thru Dec 31, 2015 To Date

Total Projected Budget from All Sources N/A $750,000.00

Total Budget $0.00 $750,000.00

Total Obligated $0.00 $750,000.00

Total Funds Drawdown $0.00 $750,000.00
Program Funds Drawdown $0.00 $750,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $750,000.00

City of Centreville $0.00 $750,000.00
Match Contributed $0.00 $0.00

Activity Description:

The city will use this grant to construct a new facility and to acquire equipment for purposes of capitalizing a new manufacturing
business, Steel Rebar Manufacturing LLC d/b/a SRM Construction Material and Supply, that is involved in the construction
trades of rebar manufacturing, trucking and hauling, concrete placement, rebar installation and concrete ready mix distribution.

Location Description:
4962 Church Rd., Centreville, IL 62207

Activity Progress Narrative:

Grant modification to extend the grant end date to August 2015 to allow time to finish building and meet job creation targets
was approved in June. Contacted business and community for update on job creation multiple times and still awaiting final
reports; DCEO assistance will be needed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Businesses 0 1/1
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Permanent Jobs Created 0 0 0 14/0 8/22 36/40 61.11
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Persons 0 0 0 34/0 20/22 96/40 56.25

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

IKE Economic Development Program

Projected Start Date:

06/30/2010

Benefit Type:
()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of lllinois Department of Commerce and Economic

Match Contributed

Activity Description:

Funds directly related to implementing the ED Program

Location Description:

Activity Progress Narrative:

1800300003 C0O10645 1100
Program Delivery LMI

Activity Status:

Under Way

Project Title:

35-3 Economic Development Program
Projected End Date:

06/30/2014

Completed Activity Actual End Date:

Responsible Organization:
State of lllinois Department of Commerce and

Oct 1 thru Dec 31, 2015 To Date
N/A $286,159.42
$74,687.60 $286,159.42
$74,687.60 $286,159.42
$74,687.60 $286,159.42
$74,687.60 $286,159.42
$0.00 $0.00

$0.00 $0.00
$74,687.60 $286,159.42
$74,687.60 $286,159.42
$0.00 $0.00

For the Economic Development Program, activity primarily consisted of continuing to close out completed activities. One new
grant award that was on hold was started back up and a grant agreement if now being initiated. Continued preparing or
processing reports, continued with file review and organization and other program delivery tasks to support the Economic
Development Program. The vendor contract for program delivery ended on August 31, 2015 and final payments were made this
quarter. Adjustments to the expenditures were made to reflect the final verified national objective split. No additional

expenditures will be made under this activity.

Accomplishments Performance Measures
No Accomplishments Performance Measures

.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

94

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

IKE Economic Development Program

Projected Start Date:

06/30/2010

Benefit Type:

()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of lllinois Department of Commerce and Economic

Match Contributed

Activity Description:

Funds directly related to implementing the ED Program

Location Description:

Activity Progress Narrative:

1800300004 C0O10645 1100
Program Delivery URG

Activity Status:

Completed

Project Title:

35-3 Economic Development Program
Projected End Date:

06/30/2014

Completed Activity Actual End Date:

Responsible Organization:
State of lllinois Department of Commerce and

Oct 1 thru Dec 31, 2015 To Date
N/A $0.00

($74,687.60) $0.00
($74,687.60) $0.00
($74,687.60) $0.00
($74,687.60) $0.00
$0.00 $0.00
$0.00 $0.00
($74,687.60) $0.00
($74,687.60) $0.00
$0.00 $0.00

For the Economic Development Program, activity primarily consisted of continuing to close out completed activities. One new
grant award that was on hold was started back up and a grant agreement if now being initiated. Continued preparing or
processing reports, continued with file review and organization and other program delivery tasks to support the Economic
Development Program. The vendor contract for program delivery ended on August 31, 2015 and final payments were made this
quarter. Adjustments to the expenditures were made to reflect the final verified national objective split. No additional

expenditures will be made under this activity.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

IKE Economic Development Program

Projected Start Date:

09/07/2011

Benefit Type:
()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of lllinois Department of Commerce and Economic

Match Contributed

Activity Description:

Funds directly related to implementing the ED Program

Location Description:

Activity Progress Narrative:

1800300005 C0O12144 1100
Program Delivery LMI

Activity Status:

Under Way

Project Title:

35-3 Economic Development Program
Projected End Date:

08/31/2015

Completed Activity Actual End Date:

Responsible Organization:
State of lllinois Department of Commerce and

Oct 1 thru Dec 31, 2015 To Date
N/A $1,048,467.15

$275,827.38 $1,048,467.15
$275,827.38 $1,048,467.15
$275,827.38 $1,048,467.15
$275,827.38 $1,048,467.15
$0.00 $0.00
$0.00 $0.00
$275,827.38 $1,048,467.15
$275,827.38 $1,048,467.15
$0.00 $0.00

For the Economic Development Program, activity primarily consisted of continuing to close out completed activities. One new
grant award that was on hold was started back up and a grant agreement if now being initiated. Continued preparing or
processing reports, continued with file review and organization and other program delivery tasks to support the Economic
Development Program. The vendor contract for program delivery ended on August 31, 2015 and final payments were made this
quarter. Adjustments to the expenditures were made to reflect the final verified national objective split. No additional

expenditures will be made under this activity.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

IKE Economic Development Program

Projected Start Date:

09/07/2011

Benefit Type:

()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of lllinois Department of Commerce and Economic

Match Contributed

Activity Description:

Funds directly related to implementing the ED Program

Location Description:

Activity Progress Narrative:

1800300006 CO12144 1100
Program Delivery URG

Activity Status:

Under Way

Project Title:

35-3 Economic Development Program
Projected End Date:

08/31/2015

Completed Activity Actual End Date:

Responsible Organization:
State of lllinois Department of Commerce and

Oct 1 thru Dec 31, 2015 To Date
N/A $0.00

($275,827.38) $0.00
($275,827.38) $0.00
($275,827.38) $0.00
($275,827.38) $0.00
$0.00 $0.00
$0.00 $0.00
($275,827.38) $0.00
($275,827.38) $0.00
$0.00 $0.00

For the Economic Development Program, activity primarily consisted of continuing to close out completed activities. One new
grant award that was on hold was started back up and a grant agreement if now being initiated. Continued preparing or
processing reports, continued with file review and organization and other program delivery tasks to support the Economic
Development Program. The vendor contract for program delivery ended on August 31, 2015 and final payments were made this
quarter. Adjustments to the expenditures were made to reflect the final verified national objective split. No additional

expenditures will be made under this activity.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

100

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title: CNI Road Im
Activitiy Category:

Construction/reconstruction of streets

Project Number:

IKE Economic Development Program

Projected Start Date:

10/01/2011

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Chicago Neighborhood Initiatives

Match Contributed

Activity Description:

Chicago Pullman road improvement construction

Location Description:
Chicago

2000 Census Data

Activity Progress Narrative:

Activity is completed and closed out.

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public 625
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1800300007 08-353004 0600

provements

Activity Status:

Completed

Project Title:

35-3 Economic Development Program
Projected End Date:

12/31/2013

Completed Activity Actual End Date:
09/30/2013

Responsible Organization:

Chicago Neighborhood Initiatives

Oct 1 thru Dec 31, 2015 To Date

N/A $4,120,418.70
$0.00 $4,120,418.70
$0.00 $4,120,418.70
$0.00 $4,120,418.70
$0.00 $4,120,418.70
$0.00 $0.00

$0.00 $0.00

$0.00 $4,120,418.70
$0.00 $4,120,418.70
$0.00 $0.00

Cumulative Actual Total / Expected
Total
2300/2300
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 1800300012 08-353007 0600

Activity Title: Grafton Fisheries Public Improvements LMI

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

IKE Economic Development Program 35-3 Economic Development Program

Projected Start Date: Projected End Date:

04/01/2012 12/31/2014

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Low/Mod City of Grafton

Overall Oct 1 thru Dec 31, 2015 To Date

Total Projected Budget from All Sources N/A $323,184.00

Total Budget $0.00 $323,184.00

Total Obligated $0.00 $323,184.00

Total Funds Drawdown $0.00 $321,471.60
Program Funds Drawdown $0.00 $321,471.60
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $12,075.75

Total Funds Expended $0.00 $321,471.60

City of Grafton $0.00 $321,471.60
Match Contributed $0.00 $0.00

Activity Description:

Construction of new sewer, water supply improvements and ancillary roadway improvements to support the proposed Asian
Carp fish processing plant. Performance measures will be reported under Activity 1800300013 08-353007 0900.

Location Description:
Grafton, Il

Activity Progress Narrative:

DCEO awaiting an update from the City on this project.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 1800300013 08-353007 0900
Activity Title: Grafton Fisheries Equipment LMI

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

IKE Economic Development Program

Projected Start Date:

04/01/2012

Benefit Type:

Direct ( Person)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Grafton

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

35-3 Economic Development Program
Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Grafton

Oct 1 thru Dec 31, 2015 To Date
N/A $222,000.00
$0.00 $222,000.00
$0.00 $222,000.00
$0.00 $222,000.00
$0.00 $222,000.00
$0.00 $0.00

$0.00 $6,200.50
$0.00 $222,000.00
$0.00 $222,000.00
$0.00 $0.00

Loan to purchase and install equipment for the proposed Asian Carp fish processing plant. Activity is tied to 1800300012 08-

353007 0600.

Location Description:
Grafton, Il

Activity Progress Narrative:

DCEO awaiting an update from the City on this project.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 1800300017 08-353014 0900

Activity Title: City of Staunton Livingston Pipe
Activitiy Category: Activity Status:
Econ. development or recovery activity that creates/retains Planned
Project Number: Project Title:
IKE Economic Development Program 35-3 Economic Development Program
Projected Start Date: Projected End Date:
12/01/2015 12/31/2016
Benefit Type: Completed Activity Actual End Date:
Direct ( Person)
National Objective: Responsible Organization:
Low/Mod City of Staunton
Overall Oct 1 thru Dec 31, 2015 To Date
Total Projected Budget from All Sources N/A $609,800.00
Total Budget $0.00 $609,800.00
Total Obligated $0.00 $609,800.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
City of Staunton $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The City of Staunton has applied on behalf of Livingston Pipe to extend water and transportation infrastructure to lands
adjacent to the business so that the company can expand onto the site. Expansion will create 13 FTE jobs. The proposed
roadway will allow for much safer access to and from IL Route 4 by Livingston Pipe vehicles and safer driving conditions for the
general public.

Location Description:

City of Staunton

Activity Progress Narrative:

DCEO met with mayor in December 2015 about the grant moving forward. Grant Agreement pending approvals; new company
is now participating. Underwriting and participation agreement will be required.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

IKE Housing Rehabilitation and Repair

Projected Start Date:

09/07/2011

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

State of lllinois Department of Commerce and Economic
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IKE Housing Rehabilitation and Repair / 35-2 Housing Rehab

1800200001 C0O12144 1100
Program Delivery LMI

Activity Status:

Under Way

Project Title:

35-2 Housing Rehab and Repair
Projected End Date:

08/31/2015

Completed Activity Actual End Date:

Responsible Organization:
State of lllinois Department of Commerce and

Oct 1 thru Dec 31, 2015 To Date

N/A $2,363,864.89
$0.00 $2,363,864.89
$0.00 $2,363,864.89
$3,229.10 $2,363,864.89
$3,229.10 $2,363,864.89
$0.00 $0.00

$0.00 $0.00

$3,229.10 $2,363,864.89
$3,229.10 $2,363,864.89
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Match Contributed $0.00 $0.00

Activity Description:

Funds directly related to implementing the Housing Rehab & Repair Program

Location Description:

Activity Progress Narrative:

For the Housing Rehab and Repair program, all grants are closed for this program. One recipient is still required to submit an

audit and address monitoring concerns. Vendor continued to repeatedly request the required documents. The vendor contract
for program delivery ended on August 31, 2015 and final payments were made this quarter. No additional expenditures will be
made under this activity.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/0 0/0 0/0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: IKE Planning Program / 35-5 IKE Planning Grants

Grantee Activity Number: 1800500002 CO12144 1100

Activity Title: Program Delivery

Activitiy Category: Activity Status:

Planning Under Way

Project Number: Project Title:

IKE Planning Program 35-5 IKE Planning Grants
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Projected Start Date:
09/07/2011

Benefit Type:

Area ()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

State of lllinois Department of Commerce and Economic

Match Contributed

Activity Description:

Funds directly related to implementing the Planning Program

Location Description:

Activity Progress Narrative:

Projected End Date:

08/31/2015

Completed Activity Actual End Date:

Responsible Organization:

State of lllinois Department of Commerce and

Oct 1 thru Dec 31, 2015 To Date

N/A $1,009,276.57
$0.00 $1,009,276.57
$0.00 $1,009,276.57
$2,371.22 $1,009,276.57
$2,371.22 $1,009,276.57
$0.00 $0.00

$0.00 $0.00
$2,371.22 $1,009,276.57
$2,371.22 $1,009,276.57
$0.00 $0.00

For the Planning Program, all grants are closed for this program. No work was conducted on this program this quarter. The
vendor contract for program delivery ended on August 31, 2015 and final payments were made this quarter. No additional

expenditures will be made under this activity.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

110

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title: IKE Property Buyout Program / 35-8 Buyout Program

Grantee Activity Number:
Activity Title:

Activitiy Category:

Relocation payments and assistance
Project Number:

IKE Property Buyout Program
Projected Start Date:

11/01/2012

Benefit Type:

Direct ( HouseHold )
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Woodford County

Match Contributed

Activity Description:

Relocation Assistance

Location Description:

18000800704 08-358014 0802
Woodford County Relocation Assistance URG

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

06/30/2015

Completed Activity Actual End Date:

Responsible Organization:
Woodford County

Oct 1 thru Dec 31, 2015 To Date
N/A $0.00
($1,600.00) $0.00
($1,600.00) $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
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Woodford County

Activity Progress Narrative:

Closed in eGrants. Project closeout in process; Deobligated $114,372.74.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

06/30/2010

Benefit Type:
()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of lllinois Department of Commerce and Economic

Match Contributed

Activity Description:

Funds directly related to implementing the Buyout Program

Location Description:

Activity Progress Narrative:

1800800001 C0O10645 1100
Program Delivery LMI

Activity Status:

Completed

Project Title:

35-8 Buyout Program

Projected End Date:

08/30/2014

Completed Activity Actual End Date:

Responsible Organization:
State of lllinois Department of Commerce and

Oct 1 thru Dec 31, 2015 To Date
N/A $596,502.04
$0.00 $596,502.04
$0.00 $596,502.04
$0.00 $596,502.04
$0.00 $596,502.04
$0.00 $0.00

$0.00 $0.00

$0.00 $596,502.04
$0.00 $596,502.04
$0.00 $0.00

For the Property Buyout Program, continued to determine budget adjustments and grant end date modifications needed to
complete the remaining close out, expenditure reimbursement and reporting activities in the funded communities. All acquisition
and demolition activities are complete, 207 in total. Additional buyouts may be completed under a pending request for a grant
modification to use remaining funds in an existing grant. Continued with review of the files and closeout of completed grants this
period. Completed other program delivery tasks in order to support the property buyout program. The vendor contract for
program delivery ended on August 31, 2015 and final payments were made this quarter. Adjustments to the expenditures will
be made in the next quarter to reflect the final verified national objective split. No additional expenditures will be made under

this activity.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

06/30/2010

Benefit Type:

()

National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of lllinois Department of Commerce and Economic

Match Contributed

Activity Description:

Funds directly related to implementing the Buyout Program

Location Description:

Activity Progress Narrative:

1800800002 C0O10645 1100
Program Delivery SLB

Activity Status:

Completed

Project Title:

35-8 Buyout Program

Projected End Date:

08/30/2014

Completed Activity Actual End Date:

Responsible Organization:
State of lllinois Department of Commerce and

Oct 1 thru Dec 31, 2015 To Date
N/A $130,484.84
$0.00 $130,484.84
$0.00 $130,484.84
$0.00 $130,484.84
$0.00 $130,484.84
$0.00 $0.00

$0.00 $0.00

$0.00 $130,484.84
$0.00 $130,484.84
$0.00 $0.00

For the Property Buyout Program, continued to determine budget adjustments and grant end date modifications needed to
complete the remaining close out, expenditure reimbursement and reporting activities in the funded communities. All acquisition
and demolition activities are complete, 207 in total. Additional buyouts may be completed under a pending request for a grant
modification to use remaining funds in an existing grant. Continued with review of the files and closeout of completed grants this
period. Completed other program delivery tasks in order to support the property buyout program. The vendor contract for
program delivery ended on August 31, 2015 and final payments were made this quarter. Adjustments to the expenditures will
be made in the next quarter to reflect the final verified national objective split. No additional expenditures will be made under

this activity.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

06/30/2010

Benefit Type:

()

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of lllinois Department of Commerce and Economic

Match Contributed

Activity Description:

Funds directly related to implementing the Buyout Program

Location Description:

Activity Progress Narrative:

1800800003 CO10645 1100
Program Delivery URG

Activity Status:

Completed

Project Title:

35-8 Buyout Program

Projected End Date:

08/30/2014

Completed Activity Actual End Date:

Responsible Organization:
State of lllinois Department of Commerce and

Oct 1 thru Dec 31, 2015 To Date
N/A $826,403.79
$0.00 $826,403.79
$0.00 $826,403.79
$0.00 $826,403.79
$0.00 $826,403.79
$0.00 $0.00

$0.00 $0.00

$0.00 $826,403.79
$0.00 $826,403.79
$0.00 $0.00

For the Property Buyout Program, continued to determine budget adjustments and grant end date modifications needed to
complete the remaining close out, expenditure reimbursement and reporting activities in the funded communities. All acquisition
and demolition activities are complete, 207 in total. Additional buyouts may be completed under a pending request for a grant
modification to use remaining funds in an existing grant. Continued with review of the files and closeout of completed grants this
period. Completed other program delivery tasks in order to support the property buyout program. The vendor contract for
program delivery ended on August 31, 2015 and final payments were made this quarter. Adjustments to the expenditures will
be made in the next quarter to reflect the final verified national objective split. No additional expenditures will be made under

this activity.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

118

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

09/07/2011

Benefit Type:

()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of lllinois Department of Commerce and Economic

Match Contributed

Activity Description:

Funds directly related to implementing the Buyout Program

Location Description:

Activity Progress Narrative:

1800800004 C0O12144 1100
Program Delivery LMI

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

08/31/2015

Completed Activity Actual End Date:

Responsible Organization:
State of lllinois Department of Commerce and

Oct 1 thru Dec 31, 2015 To Date
N/A $627,744.89
$0.00 $627,744.89
$0.00 $627,744.89
$3,501.56 $627,744.89
$3,501.56 $627,744.89
$0.00 $0.00

$0.00 $0.00
$3,501.56 $627,744.89
$3,501.56 $627,744.89
$0.00 $0.00

For the Property Buyout Program, continued to determine budget adjustments and grant end date modifications needed to
complete the remaining close out, expenditure reimbursement and reporting activities in the funded communities. All acquisition
and demolition activities are complete, 207 in total. Additional buyouts may be completed under a pending request for a grant
modification to use remaining funds in an existing grant. Continued with review of the files and closeout of completed grants this
period. Completed other program delivery tasks in order to support the property buyout program. The vendor contract for
program delivery ended on August 31, 2015 and final payments were made this quarter. Adjustments to the expenditures will
be made in the next quarter to reflect the final verified national objective split. No additional expenditures will be made under

this activity.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

09/07/2011

Benefit Type:

()

National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of lllinois Department of Commerce and Economic

Match Contributed

Activity Description:

Funds directly related to implementing the Buyout Program

Location Description:

Activity Progress Narrative:

1800800005 C0O12144 1100
Program Delivery SLB

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

08/31/2015

Completed Activity Actual End Date:

Responsible Organization:
State of lllinois Department of Commerce and

Oct 1 thru Dec 31, 2015 To Date
N/A $137,319.18
$0.00 $137,319.18
$0.00 $137,319.18
$765.97 $137,319.18
$765.97 $137,319.18
$0.00 $0.00

$0.00 $0.00
$765.97 $137,319.18
$765.97 $137,319.18
$0.00 $0.00

For the Property Buyout Program, continued to determine budget adjustments and grant end date modifications needed to
complete the remaining close out, expenditure reimbursement and reporting activities in the funded communities. All acquisition
and demolition activities are complete, 207 in total. Additional buyouts may be completed under a pending request for a grant
modification to use remaining funds in an existing grant. Continued with review of the files and closeout of completed grants this
period. Completed other program delivery tasks in order to support the property buyout program. The vendor contract for
program delivery ended on August 31, 2015 and final payments were made this quarter. Adjustments to the expenditures will
be made in the next quarter to reflect the final verified national objective split. No additional expenditures will be made under

this activity.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

09/07/2011

Benefit Type:

()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of lllinois Department of Commerce and Economic

Match Contributed

Activity Description:

Funds directly related to implementing the Buyout Program

Location Description:

Activity Progress Narrative:

1800800006 CO12144 1100
Program Delivery URG

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

08/31/2015

Completed Activity Actual End Date:

Responsible Organization:
State of lllinois Department of Commerce and

Oct 1 thru Dec 31, 2015 To Date
N/A $869,688.24
$0.00 $869,688.24
$0.00 $869,688.24
$4,851.12 $869,688.24
$4,851.12 $869,688.24
$0.00 $0.00

$0.00 $0.00
$4,851.12 $869,688.24
$4,851.12 $869,688.24
$0.00 $0.00

For the Property Buyout Program, continued to determine budget adjustments and grant end date modifications needed to
complete the remaining close out, expenditure reimbursement and reporting activities in the funded communities. All acquisition
and demolition activities are complete, 207 in total. Additional buyouts may be completed under a pending request for a grant
modification to use remaining funds in an existing grant. Continued with review of the files and closeout of completed grants this
period. Completed other program delivery tasks in order to support the property buyout program. The vendor contract for
program delivery ended on August 31, 2015 and final payments were made this quarter. Adjustments to the expenditures will
be made in the next quarter to reflect the final verified national objective split. No additional expenditures will be made under

this activity.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

03/01/2012

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Rockford2

Match Contributed

Activity Description:

Acquisition of 38 LMI properties.

Location Description:
Rockford, IL

Activity Progress Narrative:

Activity is completed and closed out.

1800800120 08-358003 0100

Rockford Buyout Acquisition LMI

Activity Status:
Completed

Project Title:

35-8 Buyout Program
Projected End Date:
08/31/2014

Completed Activity Actual End Date:

08/31/2014

Responsible Organization:

City of Rockford2

Oct 1 thru Dec 31, 2015

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Accomplishments Performance Measures

# of Properties
# of Parcels acquired voluntarily
Total acquisition compensation to

Activity funds eligible for DREF

This Report Period
Total
0

0
0
0
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To Date
$2,273,355.11

$2,273,355.11

$2,273,355.11
$2,273,355.11

$2,273,355.11
$0.00

$0.00
$2,273,355.11
$2,273,355.11

$0.00

Cumulative Actual Total / Expected

Total
38/38

38/38
2273355/2273
2273355/2273

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

IKE Property Buyout Program
Projected Start Date:
03/01/2012

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Rockford2

Match Contributed

Activity Description:

Clearance and demolition of 42 properties.

Location Description:
Rockford, IL

Activity Progress Narrative:

Activity is completed and closed out.

Accomplishments Performance Measures

This Report Period

Total
# of Properties 0
# of buildings (non-residential) 0
Activity funds eligible for DREF 0
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1800800121 08-358003 0200
Rockford Buyout Demo-Clearance LMI

Activity Status:

Completed

Project Title:

35-8 Buyout Program

Projected End Date:

08/31/2014

Completed Activity Actual End Date:
08/31/2014

Responsible Organization:

City of Rockford2

Oct 1 thru Dec 31, 2015 To Date
N/A $379,541.58
$0.00 $379,541.58
$0.00 $379,541.58
$0.00 $379,541.58
$0.00 $379,541.58
$0.00 $0.00

$0.00 $0.00

$0.00 $379,541.58
$0.00 $379,541.58
$0.00 $0.00

Cumulative Actual Total / Expected
Total
42/42

a/4
379541/37954
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general

Project Number:

IKE Property Buyout Program
Projected Start Date:
03/01/2012

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Rockford2

Match Contributed

Activity Description:

Acquisition of 4 non-residential properties.

Location Description:
Rockford, IL

Activity Progress Narrative:

Activity is completed and closed out.

Accomplishments Performance Measures

This Report Period

Total
# of Properties 0
# of buildings (non-residential) 0
# of Parcels acquired voluntarily 0
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1800800122 08-358003 0300
Rockford Buyout Non-Res Acquisition LMI

Activity Status:

Completed

Project Title:

35-8 Buyout Program

Projected End Date:

08/31/2014

Completed Activity Actual End Date:
08/31/2014

Responsible Organization:

City of Rockford2

Oct 1 thru Dec 31, 2015 To Date
N/A $608,234.66
$0.00 $608,234.66
$0.00 $608,234.66
$0.00 $608,234.66
$0.00 $608,234.66
$0.00 $0.00

$0.00 $0.00

$0.00 $608,234.66
$0.00 $608,234.66
$0.00 $0.00

Cumulative Actual Total / Expected
Total
4/4

a/4
4/4
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Relocation payments and assistance
Project Number:

IKE Property Buyout Program
Projected Start Date:

03/01/2012

Benefit Type:

Direct ( HouseHold )

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Rockford2

Match Contributed

Activity Description:

1800800123 08-358003 0800

Rockford Buyout Relocation UN

Activity Status:
Completed

Project Title:

35-8 Buyout Program
Projected End Date:
08/31/2014

Completed Activity Actual End Date:

08/31/2014

Responsible Organization:

City of Rockford2

Oct 1 thru Dec 31, 2015

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Relocation assistance for 25 households located at 13 properties.

Location Description:
Rockford, IL

Activity Progress Narrative:

Activity is completed and closed out.

Accomplishments Performance Measures

Activity funds eligible for DREF

This Report Period
Total
0
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To Date
$126,296.20

$126,296.20

$126,296.20
$126,296.20

$126,296.20
$0.00

$0.00
$126,296.20
$126,296.20

$0.00

Cumulative Actual Total / Expected

Total
126296/12629
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 1 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod
11 25/25 4.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

03/01/2012

Benefit Type:
Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Village of Pontoosuc

Match Contributed

Activity Description:

acquisition and incentives of 16 properties

Location Description:

pontoosuc, il

Activity Progress Narrative:

1800800301 08-358008 0100
Pontoosuc Buyout Acquisition LMI

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

12/31/2015

Completed Activity Actual End Date:

Responsible Organization:
Village of Pontoosuc

Oct 1 thru Dec 31, 2015 To Date
N/A $438,972.70
$0.00 $438,972.70
$0.00 $438,972.70
$0.00 $438,972.70
$0.00 $438,972.70
$0.00 $0.00

$0.00 $0.00

$0.00 $438,972.70
$0.00 $438,972.70
$0.00 $0.00

Demolition is complete. One additional draw for administration may be necessary. Closeout to occur after final payment.

Accomplishments Performance Measures

# of Properties
# of Parcels acquired voluntarily

Total acquisition compensation to

This Report Period Cumulative Actual Total / Expected
Total Total
0 13/16
0 13/16
0 280039/43897
133

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity funds eligible for DREF 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

280039/43897

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
10/8 1/8 11/16 100.00
Amount

134
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

03/01/2012

Benefit Type:
Direct ( Person)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Village of Pontoosuc

Match Contributed

Activity Description:

acquisition and incentive of 16 properties

Location Description:

pontoosuc, il

Activity Progress Narrative:

1800800302 08-358008 0102
Pontoosuc Buyout Acquisition URG

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

12/31/2015

Completed Activity Actual End Date:

Responsible Organization:
Village of Pontoosuc

Oct 1 thru Dec 31, 2015 To Date
N/A $155,049.14
$0.00 $155,049.14
$0.00 $155,049.14
$0.00 $155,049.14
$0.00 $155,049.14
$0.00 $0.00

$0.00 $0.00

$0.00 $155,049.14
$0.00 $155,049.14
$0.00 $0.00

Demolition is complete. One additional draw for administration may be necessary. Closeout to occur after final payment.

Accomplishments Performance Measures

# of Properties
# of Parcels acquired voluntarily

Total acquisition compensation to

This Report Period Cumulative Actual Total / Expected
Total Total
0 3/16
0 3/16
0 96826/155049
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Activity funds eligible for DREF 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

96826/155049

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 0/0 3/16 0.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

IKE Property Buyout Program
Projected Start Date:
03/01/2012

Benefit Type:
Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Village of Pontoosuc

Match Contributed

Activity Description:

clearance and demo of 16 properties

Location Description:

pontoosuc, il

Activity Progress Narrative:

1800800303 08-358008 0200
Pontoosuc Buyout Demo-Clearance LMI

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

12/31/2015

Completed Activity Actual End Date:

Responsible Organization:
Village of Pontoosuc

Oct 1 thru Dec 31, 2015 To Date
N/A $121,317.50
($10,000.00) $121,317.50
($10,000.00) $121,317.50
$26,759.08 $75,465.57
$26,759.08 $75,465.57
$0.00 $0.00

$0.00 $0.00
$26,759.08 $75,465.57
$26,759.08 $75,465.57
$0.00 $0.00

Demolition is complete. One additional draw for administration may be necessary. Closeout to occur after final payment.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

IKE Property Buyout Program
Projected Start Date:
03/01/2012

Benefit Type:
Direct ( Person)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Village of Pontoosuc

Match Contributed

Activity Description:

clearance and demo of 16 properties

Location Description:

pontoosuc, il

Activity Progress Narrative:

1800800304 08-358008 0202
Pontoosuc Buyout Demo-Clearance URG

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

12/31/2015

Completed Activity Actual End Date:

Responsible Organization:
Village of Pontoosuc

Oct 1 thru Dec 31, 2015 To Date
N/A $31,317.50
$10,000.00 $31,317.50
$10,000.00 $31,317.50
$8,919.72 $23,139.65
$8,919.72 $23,139.65
$0.00 $0.00
$0.00 $0.00
$8,919.72 $23,139.65
$8,919.72 $23,139.65
$0.00 $0.00

Demolition is complete. One additional draw for administration may be necessary. Closeout to occur after final payment.

Accomplishments Performance Measures

No Accomplishments Performance Measures

139

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

03/01/2012

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Will County

Match Contributed

Activity Description:

Acquisition and incentive of 20 LMI properties

Location Description:

Will County

Activity Progress Narrative:

1800800401 08-358006 0100
Will County Buyout Acquisition LMI

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

06/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Will County

Oct 1 thru Dec 31, 2015 To Date

N/A $1,364,630.48
($100.25) $1,364,630.48
($100.25) $1,364,630.48
($100.25) $1,364,630.48
($100.25) $1,364,630.48
$0.00 $0.00

$0.00 $0.00
$90,234.57 $1,364,630.48
$90,234.57 $1,364,630.48
$0.00 $0.00

Project complete. Modification necessary to move funding to verified national objective. Once complete, closeout will be

initiated.

Accomplishments Performance Measures

# of Properties
# of Parcels acquired voluntarily

Total acquisition compensation to

This Report Period Cumulative Actual Total / Expected
Total Total
0 8/20
0 8/20
0 194939/13647
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Activity funds eligible for DREF 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

194939/13647

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
1/0 5/0 14/0 42.86
Amount

142
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

03/01/2012

Benefit Type:

Direct ( Person)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Will County

Match Contributed

Activity Description:

1800800402 08-358006 0102
Will County Buyout Acquisition URG

Acquisition and incentive of 20 urgent need properties

Location Description:
Will County

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

06/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Will County

Oct 1 thru Dec 31, 2015 To Date

N/A $4,647,939.93
$100.25 $4,647,939.93
$100.25 $4,647,939.93
$100.25 $4,647,939.93
$100.25 $4,647,939.93
$0.00 $0.00

$0.00 $0.00
($90,234.57) $4,647,939.93
($90,234.57) $4,647,939.93
$0.00 $0.00

Project complete. Modification necessary to move funding to verified national objective. Once complete, closeout will be

initiated.

Accomplishments Performance Measures

# of Properties
# of Parcels acquired voluntarily

Total acquisition compensation to

This Report Period Cumulative Actual Total / Expected
Total Total
0 11/20
0 11/20
0 798103/46478
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Activity funds eligible for DREF 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

2245796/4647

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 0/0 11/0 0.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

IKE Property Buyout Program
Projected Start Date:
03/01/2012

Benefit Type:
Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Will County

Match Contributed

Activity Description:

Clearance and demo of 20 LMI properties

Location Description:
Will County, Il

Activity Progress Narrative:

1800800403 08-358006 0200
Will County Buyout Demo-Clearance LMI

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

06/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Will County

Oct 1 thru Dec 31, 2015 To Date
N/A $111,645.00
$0.00 $111,645.00
$0.00 $111,645.00
($50.00) $111,595.00
($50.00) $111,595.00
$0.00 $0.00

$0.00 $0.00
($50.00) $111,595.00
($50.00) $111,595.00
$0.00 $0.00

Project complete. Modification necessary to move funding to verified national objective. Once complete, closeout will be

initiated.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

IKE Property Buyout Program
Projected Start Date:
03/01/2012

Benefit Type:

Direct ( Person)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Will County

Match Contributed

Activity Description:

1800800404 08-358006 0202
Will County Buyout Demo-Clearance URG

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

06/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Will County

Oct 1 thru Dec 31, 2015 To Date
N/A $387,991.00
$0.00 $387,991.00
$0.00 $387,991.00
$50.00 $358,022.00
$50.00 $358,022.00
$0.00 $0.00

$0.00 $0.00
$50.00 $358,022.00
$50.00 $358,022.00
$0.00 $0.00

Clearance and demo of 20 urgent need properties

Location Description:
Will County, Il

Activity Progress Narrative:

Project complete. Modification necessary to move funding to verified national objective. Once complete, closeout will be

initiated.

Accomplishments Performance Measures

# of Properties

This Report Period Cumulative Actual Total / Expected
Total Total
0 5/20
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod
0/0 9/20 0.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Relocation payments and assistance
Project Number:

IKE Property Buyout Program
Projected Start Date:
03/01/2012

Benefit Type:
Direct ( HouseHold )

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Relocation payment assistance

Location Description:

Will County, Il

Activity Progress Narrative:

1800800406 08-358006 0802

Will County Buyout Relocation URG

Activity Status:
Under Way

Project Title:

35-8 Buyout Program
Projected End Date:
06/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Will County

Oct 1 thru Dec 31, 2015

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

To Date
$21,390.00
$21,390.00

$21,390.00
$21,390.00

$21,390.00
$0.00

$0.00
$21,390.00

$0.00

Project complete. Modification necessary to move funding to verified national objective. Once complete, closeout will be

initiated.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

150

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

12/01/2011

Benefit Type:
Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Keithsburg

Match Contributed

Activity Description:

acquisition and incentive of 13 properties

Location Description:

Keithsburg

Activity Progress Narrative:

1800800501 08-358004 0100
Keithsburg Buyout Res Acquisition LMI

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

06/30/2015

Completed Activity Actual End Date:

Responsible Organization:
City of Keithsburg

Oct 1 thru Dec 31, 2015 To Date
N/A $284,927.14
$0.00 $284,927.14
$0.00 $284,927.14
$0.00 $284,927.14
$0.00 $284,927.14
$0.00 $0.00

$0.00 $0.00

$0.00 $284,927.14
$0.00 $284,927.14
$0.00 $0.00

Closed in eGrants. Project closeout in process; Deobligated $173,901.19.

Accomplishments Performance Measures

# of Properties
# of Parcels acquired voluntarily
Total acquisition compensation to

Activity funds eligible for DREF

This Report Period Cumulative Actual Total / Expected
Total Total
0 9/13
0 9/13
0 191064/28492
0 191064/28492
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
3/6

Mod Total Low/Mod
6/7 9/13 100.00
Amount

152

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

12/01/2011

Benefit Type:
Direct ( Person)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Keithsburg

Match Contributed

Activity Description:

Acquisition and incentive of 13 properties

Location Description:

Keithsburg

Activity Progress Narrative:

1800800502 08-358004 0102
Keithsburg Buyout Res Acquisition URG

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

06/30/2015

Completed Activity Actual End Date:

Responsible Organization:
City of Keithsburg

Oct 1 thru Dec 31, 2015 To Date
N/A $402,391.15
$0.00 $402,391.15
$0.00 $402,391.15
$0.00 $402,391.15
$0.00 $402,391.15
$0.00 $0.00

$0.00 $0.00

$0.00 $402,391.15
$0.00 $402,391.15
$0.00 $0.00

Closed in eGrants. Project closeout in process; Deobligated $173,901.19.

Accomplishments Performance Measures

# of Properties
# of Parcels acquired voluntarily
Total acquisition compensation to

Activity funds eligible for DREF

This Report Period Cumulative Actual Total / Expected
Total Total
0 7/13
0 7/13
0 364448/47114
0 364448/40239
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod
0/0 8/13 0.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

IKE Property Buyout Program
Projected Start Date:
12/01/2011

Benefit Type:
Direct ( Person)

National Objective:

1800800503 08-358004 0200
Keithsburg Buyout Demo-Clearance LMI

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

06/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod City of Keithsburg

Overall Oct 1 thru Dec 31, 2015 To Date

Total Projected Budget from All Sources N/A $141,196.61

Total Budget ($34,803.39) $141,196.61

Total Obligated ($34,803.39) $141,196.61

Total Funds Drawdown $0.00 $141,196.61
Program Funds Drawdown $0.00 $141,196.61
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $141,196.61

City of Keithsburg $0.00 $141,196.61
Match Contributed $0.00 $0.00

Activity Description:

Clearance and demo of 13 LMI properties

Location Description:

Keithsburg

Activity Progress Narrative:

Closed in eGrants. Project closeout in process; Deobligated $173,901.19.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

IKE Property Buyout Program
Projected Start Date:
12/01/2011

Benefit Type:
Direct ( Person)

National Objective:
Urgent Need

1800800504 08-358004 0202
Keithsburg Buyout Demo-Clearance URG

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

06/30/2015

Completed Activity Actual End Date:

Responsible Organization:
City of Keithsburg

Overall Oct 1 thru Dec 31, 2015 To Date
Total Projected Budget from All Sources N/A $186,896.70
Total Budget ($129,103.30) $186,896.70
Total Obligated ($129,103.30) $186,896.70
Total Funds Drawdown $0.00 $186,896.70
Program Funds Drawdown $0.00 $186,896.70
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $6,680.20 $186,896.70
City of Keithsburg $6,680.20 $186,896.70
Match Contributed $0.00 $0.00

Activity Description:

Clearance and demo of 21 properties, 13 residental and 8 non residential

Location Description:

Keithsburg

Activity Progress Narrative:

Closed in eGrants. Project closeout in process; Deobligated $173,901.19.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

158
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rental Assistance (waiver only)
Project Number:

IKE Property Buyout Program
Projected Start Date:
12/01/2011

Benefit Type:
Direct ( Person)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Keithsburg

Match Contributed

Activity Description:

Acquisition of 8 nonresidential properties

Location Description:

Keithsburg

Activity Progress Narrative:

1800800505 08-358004 0302

Keithsburg Buyout Non-Res Acquisition URG

Activity Status:
Under Way

Project Title:

35-8 Buyout Program
Projected End Date:
06/30/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Keithsburg

Oct 1 thru Dec 31, 2015

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Closed in eGrants. Project closeout in process; Deobligated $173,901.19.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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To Date
$123,640.03

$123,640.03

$123,640.03
$123,640.03

$123,640.03
$0.00

$0.00
$123,640.03
$123,640.03

$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rental Assistance (waiver only)
Project Number:

IKE Property Buyout Program
Projected Start Date:
12/01/2011

Benefit Type:
Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Keithsburg

Match Contributed

Activity Description:

Acquisition of non-residential property.

Location Description:

City of Keithsburg

Activity Progress Narrative:

1800800509 08-358004 0300

Keithsburg Buyout Non-Res Acquisition LMI

Activity Status:
Under Way

Project Title:

35-8 Buyout Program
Projected End Date:
06/30/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Keithsburg

Oct 1 thru Dec 31, 2015

N/A
($6,680.20)

($6,680.20)
$0.00

$0.00
$0.00

$0.00
($6,680.20)
($6,680.20)

$0.00

Closed in eGrants. Project closeout in process; Deobligated $173,901.19.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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To Date
$18,810.79
$18,810.79

$18,810.79
$18,810.79

$18,810.79
$0.00

$0.00
$18,810.79
$18,810.79

$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

11/01/2012

Benefit Type:
Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Woodford County

Match Contributed

Activity Description:

Acquisition of residential LMI property.

Location Description:

Woodford County

Activity Progress Narrative:

1800800700 08-358014 0100

Woodford County Acquisition LMI

Activity Status:
Under Way

Project Title:

35-8 Buyout Program
Projected End Date:
06/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Woodford County

Oct 1 thru Dec 31, 2015

N/A
($1,348.59)

($1,348.59)
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Closed in eGrants. Project closeout in process; Deobligated $114,372.74.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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To Date
$163,802.41
$163,802.41

$163,802.41
$163,802.41

$163,802.41
$0.00

$0.00
$163,802.41
$163,802.41

$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

11/01/2012

Benefit Type:
Direct ( Person)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Woodford County

Match Contributed

Activity Description:

Acquisition of property

Location Description:

Throughout Woodford County

Activity Progress Narrative:

1800800701 08-358014 0102
Woodford County Acquisition URG

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

06/30/2015

Completed Activity Actual End Date:

Responsible Organization:
Woodford County

Oct 1 thru Dec 31, 2015 To Date

N/A $1,201,994.71
($101,911.87) $1,201,994.71
($101,911.87) $1,201,994.71
$0.00 $1,201,994.71
$0.00 $1,201,994.71
$0.00 $0.00

$0.00 $0.00
($14,849.00) $1,201,994.71
($14,849.00) $1,201,994.71
$0.00 $0.00

Closed in eGrants. Project closeout in process; Deobligated $114,372.74.

Accomplishments Performance Measures

# of Properties

# of Parcels acquired voluntarily

This Report Period Cumulative Actual Total / Expected
Total Total
0 1/12
0 1/12
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/12

1/12

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

IKE Property Buyout Program
Projected Start Date:
11/01/2012

Benefit Type:

Direct ( Person)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Woodford County

Match Contributed

Activity Description:

1800800702 08-358014 0202

Woodford County Clear & Demo URG

Activity Status:
Under Way

Project Title:

35-8 Buyout Program
Projected End Date:
06/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Woodford County

Oct 1 thru Dec 31, 2015

N/A
($5,830.45)

($5,830.45)
$0.00

$0.00
$0.00

$0.00
$14,849.00
$14,849.00

$0.00

Clearance and demolition of acquired properties.

Location Description:

Woodford County

Activity Progress Narrative:

Closed in eGrants. Project closeout in process; Deobligated $114,372.74.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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To Date
$169,511.97
$169,511.97

$169,511.97
$169,511.97

$169,511.97
$0.00

$0.00
$169,511.97
$169,511.97

$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

IKE Property Buyout Program
Projected Start Date:
11/01/2012

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Woodford County

Match Contributed

Activity Description:

1800800703 08-358014 0200

Woodford County Clear & Demo LMI

Activity Status:
Under Way

Project Title:

35-8 Buyout Program
Projected End Date:
06/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Woodford County

Oct 1 thru Dec 31, 2015

N/A

($3,681.83)
($3,681.83)
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Clearance and demolition of acquired properties.

Location Description:

Woodford County

Activity Progress Narrative:

Closed in eGrants. Project closeout in process; Deobligated $114,372.74.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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To Date
$10,318.17
$10,318.17

$10,318.17
$10,318.17

$10,318.17
$0.00

$0.00
$10,318.17
$10,318.17

$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

170
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

04/01/2012

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Village of Machesney Park2

Match Contributed

Activity Description:

Acquisition and incentive of residential property

Location Description:

Machesney Park, Il

Activity Progress Narrative:

1800800801 08-358010 0100
Machesney Park Buyout Acquisition LMI

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

06/30/2015

Completed Activity Actual End Date:

Responsible Organization:
Village of Machesney Park2

Oct 1 thru Dec 31, 2015 To Date

N/A $1,386,600.97
($392,155.74) $1,386,600.97
($392,155.74) $1,386,600.97

$0.00 $1,386,600.97
$0.00 $1,386,600.97
$0.00 $0.00
$0.00 $0.00

($444,632.39)
($444,632.39)

$0.00

$1,386,600.97
$1,386,600.97

$0.00

Project complete but closeout is on hold until IEMA responds about whether remaining funding can be used as match for

additional funding community will receive.

Accomplishments Performance Measures

# of Properties

# of Parcels acquired voluntarily

This Report Period

Total
0

0

Cumulative Actual Total / Expected
Total
3/23

3/23
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

172
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

04/01/2012

Benefit Type:

Direct ( Person)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Village of Machesney Park2

Match Contributed

Activity Description:

1800800802 08-358010 0102
Machesney Park Buyout Acquisition URG

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

06/30/2015

Completed Activity Actual End Date:

Responsible Organization:
Village of Machesney Park2

Oct 1 thru Dec 31, 2015 To Date

N/A $2,357,253.79
$0.00 $2,357,253.79
$0.00 $2,357,253.79
$0.00 $2,357,253.79
$0.00 $2,357,253.79
$0.00 $0.00

$0.00 $0.00
$356,314.89 $2,357,253.79
$356,314.89 $2,357,253.79
$0.00 $0.00

Acqusition and incentive of 23 residential urgent need properties

Location Description:

Machesney Park, Il

Activity Progress Narrative:

Project complete but closeout is on hold until IEMA responds about whether remaining funding can be used as match for

additional funding community will receive.

Accomplishments Performance Measures

# of Properties

# of Parcels acquired voluntarily

This Report Period Cumulative Actual Total / Expected
Total Total
0 9/23
0 9/23
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

174
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

IKE Property Buyout Program
Projected Start Date:
04/01/2012

Benefit Type:
Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Village of Machesney Park2

Match Contributed

Activity Description:

Clearance and demo of 23 LMI properties

Location Description:

Machesney Park, Il

Activity Progress Narrative:

1800800803 08-358010 0200

Machesney Park Buyout Demo-Clearance LMI

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

06/30/2015

Completed Activity Actual End Date:

Responsible Organization:
Village of Machesney Park2

Oct 1 thru Dec 31, 2015 To Date
N/A $131,021.43
($183,749.57) $131,021.43
($183,749.57) $131,021.43
$0.00 $131,021.43
$0.00 $131,021.43
$0.00 $0.00

$0.00 $0.00
($3,123.90) $131,021.43
($3,123.90) $131,021.43
$0.00 $0.00

Project complete but closeout is on hold until IEMA responds about whether remaining funding can be used as match for

additional funding community will receive.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

176
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

IKE Property Buyout Program
Projected Start Date:
03/01/2012

Benefit Type:

Direct ( Person)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Village of Machesney Park2

Match Contributed

Activity Description:

1800800804 08-358010 0202

Machesney Park Buyout Demo-Clearance URG

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

06/30/2015

Completed Activity Actual End Date:

Responsible Organization:
Village of Machesney Park2

Oct 1 thru Dec 31, 2015 To Date
N/A $228,291.97
($86,479.03) $228,291.97
($86,479.03) $228,291.97
$0.00 $228,291.97
$0.00 $228,291.97
$0.00 $0.00

$0.00 $0.00
$11,651.00 $228,291.97
$11,651.00 $228,291.97
$0.00 $0.00

Clearance and demo of 23 urgent need properties

Location Description:

Machesney Park, Il

Activity Progress Narrative:

Project complete but closeout is on hold until IEMA responds about whether remaining funding can be used as match for

additional funding community will receive.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

178
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Relocation payments and assistance
Project Number:

IKE Property Buyout Program
Projected Start Date:
03/01/2012

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Village of Machesney Park2

Match Contributed

Activity Description:

Relocation assistance

Location Description:

Machensey Park, Il

Activity Progress Narrative:

1800800805 08-358010 0800
Machesney Park Buyout Relocation LMI

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

06/30/2015

Completed Activity Actual End Date:

Responsible Organization:
Village of Machesney Park2

Oct 1 thru Dec 31, 2015 To Date
N/A $83,609.00
$0.00 $83,609.00
$0.00 $83,609.00
$0.00 $83,609.00
$0.00 $83,609.00
$0.00 $0.00
$0.00 $0.00
$63,708.00 $83,609.00
$63,708.00 $83,609.00
$0.00 $0.00

Project complete but closeout is on hold until IEMA responds about whether remaining funding can be used as match for

additional funding community will receive.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Relocation payments and assistance
Project Number:

IKE Property Buyout Program
Projected Start Date:
03/01/2012

Benefit Type:
Direct ( HouseHold )

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Village of Machesney Park2

Match Contributed

Activity Description:

Relocation assistance

Location Description:

Machesney Park, Il

Activity Progress Narrative:

1800800806 08-358010 0802
Machesney Park Buyout Relocation URG

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

06/30/2015

Completed Activity Actual End Date:

Responsible Organization:
Village of Machesney Park2

Oct 1 thru Dec 31, 2015 To Date
N/A $39,208.50
$0.00 $39,208.50
$0.00 $39,208.50
$0.00 $39,208.50
$0.00 $39,208.50
$0.00 $0.00
$0.00 $0.00
$16,082.40 $39,208.50
$16,082.40 $39,208.50
$0.00 $0.00

Project complete but closeout is on hold until IEMA responds about whether remaining funding can be used as match for

additional funding community will receive.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

182
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

IKE Property Buyout Program
Projected Start Date:
04/01/2012

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Ottawa

Match Contributed

Activity Description:

Clearance and demo of Ottawa Central School

Location Description:

Ottawa, Il

Activity Progress Narrative:

1800800911 08-358013 0202

Ottawa Central School Buyout Demo-Clearance
URG

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

11/30/2016

Completed Activity Actual End Date:

Responsible Organization:

City of Ottawa

Oct 1 thru Dec 31, 2015 To Date

N/A $1,150,000.00
$0.00 $1,150,000.00
$0.00 $1,150,000.00
$29,318.19 $959,433.14
$29,318.19 $959,433.14
$0.00 $0.00

$0.00 $0.00
$29,318.18 $959,433.13
$29,318.18 $959,433.13
$0.00 $0.00

Demolition is complete. Site clearance is underway but involves oversight and monitoring of remediation by another responsible
entity. Grant agreement extended to 11/30/2016.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

184
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general

Project Number:

IKE Property Buyout Program
Projected Start Date:
04/01/2012

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Acquisition funds

Location Description:

Ottawa, Il

Activity Progress Narrative:

1800800912 08-358013 0302

Ottawa Central School Buyout NonRes
AcquisitionURG

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

11/30/2016

Completed Activity Actual End Date:

Responsible Organization:

City of Ottawa

Oct 1 thru Dec 31, 2015 To Date
N/A $149.00
$0.00 $149.00
$0.00 $149.00
$0.00 $149.00
$0.00 $149.00
$0.00 $0.00
$0.00 $0.00
$0.00 $149.00
$0.00 $0.00

Demolition is complete. Site clearance is underway but involves oversight and monitoring of remediation by another responsible
entity. Grant agreement extended to 11/30/2016.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

186
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

06/30/2013

Benefit Type:

Direct ( Person)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Village of Itasca

Match Contributed

Activity Description:

1800801501 08-358015 0102
Itasca Buyout Res Acquisition URG

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

08/31/2015

Completed Activity Actual End Date:

Responsible Organization:
Village of Itasca

Oct 1 thru Dec 31, 2015 To Date
N/A $339,332.94
($40,667.06) $339,332.94
($40,667.06) $339,332.94
$0.00 $339,332.94
$0.00 $339,332.94
$0.00 $0.00

$0.00 $0.00

$0.00 $339,332.94
$0.00 $339,332.94
$0.00 $0.00

Acquisition of an existing repetitively flooded single family home located.

Location Description:

Village of Itasca -200 Forest Avenue

Activity Progress Narrative:

Closed in eGrants. Project closeout in process; Deobligated $34,742.06.

Accomplishments Performance Measures

# of Properties
# of Parcels acquired voluntarily

Activity funds eligible for DREF

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/1
0 0/1
0 0/360000
187

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/1

0/1

Cumulative Actual Total / Expected
Low Mod Total Low/Mod
0/0 0/0 0/1 0

Amount

188
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

IKE Property Buyout Program
Projected Start Date:
06/30/2013

Benefit Type:

Direct ( Person)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Village of Itasca

Match Contributed

Activity Description:

Demolition and clearance of an existing repetitively flooded single family home. Following demolition, the property will be

converted to permanent open space.

Location Description:

Village of Itasca - 200 Forest Ave.

Activity Progress Narrative:

1800801502 08-358015 0202

Itasca Buyout Demo-Clearance URG

Activity Status:
Under Way

Project Title:

35-8 Buyout Program
Projected End Date:
08/31/2015

Completed Activity Actual End Date:

Responsible Organization:

Village of Itasca

Oct 1 thru Dec 31, 2015
N/A

$5,925.00

$5,925.00
$23,750.00

$23,750.00
$0.00

$0.00
$23,750.00
$23,750.00

$0.00

Closed in eGrants. Project closeout in process; Deobligated $34,742.06.

Accomplishments Performance Measures

# of Properties

Activity funds eligible for DREF

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/1
0 0/40000
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To Date
$25,925.00

$25,925.00

$25,925.00
$25,925.00

$25,925.00
$0.00

$0.00
$25,925.00
$25,925.00

$0.00
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Mod
# of Persons 0 0

Low

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/1

0/1

Cumulative Actual Total / Expected
Mod
0/0

Total Low

0 0/0

Total
0/1

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE Public Infrastructure Program

Projected Start Date:

05/01/2011

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
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IKE Public Infrastructure Program / 35-4 Public Infrastructure

1800400003 08-354030 0600
City of Calumet City

Activity Status:

Completed

Project Title:

35-4 Public Infrastructure Program
Projected End Date:

08/31/2015

Completed Activity Actual End Date:
08/31/2015

Responsible Organization:

City of Calumet City

Oct 1 thru Dec 31, 2015 To Date
N/A $750,000.00
$0.00 $750,000.00

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)
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Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Calumet City

Match Contributed

Activity Description:

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

$750,000.00
$750,000.00

$750,000.00
$0.00

$0.00
$750,000.00
$750,000.00

$0.00

Retrofit pump station into a submersible pump station relative to energy efficiency objectives, replace pumps, demolish existing
building and construct control room and bar screen building including energy efficient building technology, wet well
rehabilitation, new bar screen, pipe gallery renovations, and installation of a new motor-control facility.

Location Description:

State Street and Burnham Avenue

Activity Progress Narrative:

Activity is completed and closed out.

Accomplishments Performance Measures
This Report Period

Total
# of Public Facilities 1
Activity funds eligible for DREF 225000

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
171

225000/22500

Amount

191
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Grantee Activity Number: 1800400017 08-354027 0602

Activity Title: Village of Roanoke

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Completed

Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program

Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:

Area () 04/30/2013

National Objective: Responsible Organization:

Urgent Need Village of Roanoke

Overall Oct 1 thru Dec 31, 2015 To Date

Total Projected Budget from All Sources N/A $320,803.84

Total Budget $0.00 $320,803.84

Total Obligated $0.00 $320,803.84

Total Funds Drawdown $0.00 $320,803.84
Program Funds Drawdown $0.00 $320,803.84
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $320,803.84

Village of Roanoke $0.00 $320,803.84
Match Contributed $0.00 $0.00

Activity Description:

The first project is to reline the trunk sewer to prevent further infiltration of storm water and to prevent our lagoon from reaching
maximum capacity. The second part is to reline sewer lines that run under Panther Creek where flood waters also cause
infiltration of storm water into the lagoon.

Location Description:

South from High near Olga, then southeast from near Cleveland, then east on Front, then northeast from near Main

Activity Progress Narrative:

Activity is completed and closed out.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 0 355/355
Activity funds eligible for DREF 0 160401/16040
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

193
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Grantee Activity Number: 1800400031 08-354053 0600

Activity Title: Village of Ford Heights

Activitiy Category: Activity Status:

Construction/reconstruction of streets Under Way

Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program

Projected Start Date: Projected End Date:

05/01/2011 07/31/2015

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Village of Ford Heights

Overall Oct 1 thru Dec 31, 2015 To Date

Total Projected Budget from All Sources N/A $750,000.00

Total Budget $0.00 $750,000.00

Total Obligated $0.00 $750,000.00

Total Funds Drawdown $0.00 $609,869.58
Program Funds Drawdown $0.00 $609,869.58
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $609,869.58

Village of Ford Heights $0.00 $609,869.58
Match Contributed $0.00 $0.00

Activity Description:

Proposed project encompasses the reconstruction/replacement of streets within identified project areas including curbs, gutters,
and sidewalks to improve drainage issues. In addition the project includes sewer restoration and drainage replacement where
needed.

Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Embassey to Congress from Woodlawn to Kennedy, 16th from Ellis to Woodlawn, Lexington 15th to 16th, 9th west from
Woodlawn

Activity Progress Narrative:

Construction complete. Closeout pending additional project paperwork.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

195
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE Public Infrastructure Program
Projected Start Date:
05/01/2011

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of La Salle

Match Contributed

Activity Description:

1800400045 08-354004 0600
City of LaSalle

Activity Status:

Under Way

Project Title:

35-4 Public Infrastructure Program
Projected End Date:

08/31/2015

Completed Activity Actual End Date:

Responsible Organization:
City of La Salle

Oct 1 thru Dec 31, 2015 To Date

N/A $2,705,353.00
$0.00 $2,705,353.00
$0.00 $2,705,353.00
$0.00 $2,446,158.41
$0.00 $2,435,220.91
$0.00 $10,937.50
$0.00 $0.00

$0.00 $2,446,158.41
$0.00 $2,446,158.41
$0.00 $0.00

Construction of a sheet pile retaining wall below grade and an integral concrete wall above grade to protect the wastewater

treatment plant from a 100 year flood.

Location Description:
400 River Road

Activity Progress Narrative:

Grant extension to 1/31/2016 is going through approval process. Contractor performance issues caused delays but
construction is now complete. All certified payrolls and supporting documentation provided. Waiting for last reimbursement and

then will proceed to closeout.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE Public Infrastructure Program
Projected Start Date:

05/01/2011

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Harvey

Match Contributed

Activity Description:

Scope of work includes sewer repairs and reconstruction/replaceme

1800400048 08-354059 0600
City of Harvey

Activity Status:

Completed

Project Title:

35-4 Public Infrastructure Program
Projected End Date:

09/30/2014

Completed Activity Actual End Date:
09/30/2014

Responsible Organization:

City of Harvey

Oct 1 thru Dec 31, 2015 To Date
N/A $471,851.32
$0.00 $471,851.32
$0.00 $471,851.32
$0.00 $471,851.32
$0.00 $471,276.32
$0.00 $575.00
$0.00 $0.00

$0.00 $471,851.32
$0.00 $471,851.32
$0.00 $0.00

nt of streets within identified project areas where damage

was caused by 2008 flood disaster. Sewer and roadway repairs and restoration will improve drainage issues.

Location Description:

Southwest Harvey near Halsted

Activity Progress Narrative:

Activity is completed and closed out.

Accomplishments Performance Measures
This Report Period

Total
# of Linear feet of Public 0
Activity funds eligible for DREF 0
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Cumulative Actual Total / Expected
Total
7400/7400

52866/52866
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE Public Infrastructure Program
Projected Start Date:
05/01/2011

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Village of Matherville

Match Contributed

Activity Description:

1800400055 08-354061 0600
Village of Matherville

Activity Status:

Under Way

Project Title:

35-4 Public Infrastructure Program
Projected End Date:

12/31/2015

Completed Activity Actual End Date:

Responsible Organization:
Village of Matherville

Oct 1 thru Dec 31, 2015 To Date
N/A $450,291.16
$0.00 $450,291.16
$0.00 $450,291.16
$34,428.00 $327,175.41
$34,428.00 $327,175.41
$0.00 $0.00

$0.00 $0.00
$34,428.00 $327,175.41
$34,428.00 $327,175.41
$0.00 $0.00

Raising the current levee system surrounding the two lagoons that are used for waste water treatment for the village.

Location Description:

Near sewage lagoon

Activity Progress Narrative:

Berm construction is complete, but there are additional construction requirements related to the Wetland Mitigation. An
additional grant extension through 12/31/2016 was requested to deal with property acquisition and additional construction to
deal with flooding to address wetland mitigation issues. Grantee will need grant administration funds and technical assistance.

Accomplishments Performance Measures

No Accomplishments Performance Measures

200

.
]

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

201
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

IKE Public Infrastructure Program
Projected Start Date:
05/01/2011

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall

1800400056 08-354062 0600
Village of Maywood

Activity Status:

Completed

Project Title:

35-4 Public Infrastructure Program
Projected End Date:

03/31/2014

Completed Activity Actual End Date:
03/30/2014

Responsible Organization:

Village of Maywood

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Village of Maywood

Match Contributed

Activity Description:

Oct 1 thru Dec 31, 2015 To Date
N/A $856,036.65
($544.35) $856,036.65
($544.35) $856,036.65
$0.00 $856,036.65
$0.00 $856,036.65
$0.00 $0.00

$0.00 $0.00

$0.00 $856,036.65
$0.00 $856,036.65
$0.00 $0.00

The project would disconnect the roadway drainage from the existing combined sewer and connect street drainage structures

to an existing relief sewer.

Location Description:

Between Washington and Madison, 15th and 22nd

Activity Progress Narrative:

Activity is completed and closed out.

Accomplishments Performance Measures
This Report Period

Total
# of Linear feet of Public 0
Activity funds eligible for DREF 0
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Cumulative Actual Total / Expected
Total
8580/8580

770432/77043
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 1800400059 08-354063 0602

Activity Title: Village of Oguawka

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE Public Infrastructure Program

Projected Start Date:

05/01/2011

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Village of Oquawka

Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

35-4 Public Infrastructure Program
Projected End Date:

07/31/2015

Completed Activity Actual End Date:

07/31/2015

Responsible Organization:

Village of Oquawka

Oct 1 thru Dec 31, 2015 To Date
N/A $554,186.00
$0.00 $554,186.00
$0.00 $554,186.00
$0.00 $554,186.00
$0.00 $554,186.00
$0.00 $0.00

$0.00 $0.00

$0.00 $554,186.00
$0.00 $554,186.00
$0.00 $0.00

Reconstruction of the existing non functional storm sewer collection and drainage system on Schuyler Street.

Location Description:

Schuyler Street from Front Street to Sixth St

Activity Progress Narrative:

Activity is completed and closed out.

Accomplishments Performance Measures
This Report Period

Total
# of Linear feet of Public 4484
Activity funds eligible for DREF 277093

204

Cumulative Actual Total / Expected
Total
4484/4484

277093/27709
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

205
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Grantee Activity Number: 1800400063 08-354064 0600

Activity Title: City of Keithsburg

Activitiy Category: Activity Status:

Dike/dam/stream-river bank repairs Under Way

Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program

Projected Start Date: Projected End Date:

05/01/2011 08/31/2016

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod City of Keithsburg

Overall Oct 1 thru Dec 31, 2015 To Date

Total Projected Budget from All Sources N/A $2,789,665.08

Total Budget $0.00 $2,789,665.08

Total Obligated $0.00 $2,789,665.08

Total Funds Drawdown $12,729.00 $165,356.50
Program Funds Drawdown $12,729.00 $165,356.50
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $12,736.26 $165,356.50

City of Keithsburg $12,736.26 $165,356.50
Match Contributed $0.00 $0.00

Activity Description:

Restore the protective Mississippi River and Pope Creek levee system. Specifically, this includes upgrades to the levee system
to comply with US Army Corps of Engineers.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod

threshold of 50%
Location Description:

Along riverbank from Jefferson St to north of Jackson St, then east to 15th St

Activity Progress Narrative:

Environmental Review is not complete pending agency reviews and Archeological survey. Anticipated desigh completion April
30, 2016, bid advertisement May 2016. Anticipated construction completion July 2017. Modification for extension only granted
to August 2016. Will require admin funds, construction oversite and labor standard support. See also supplemental grant 08-
302030. Funds were redirected from Water Tower application that was selected for funding and applied to cost of Levees
project that was previously funded and higher rated.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

207
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Grantee Activity Number: 1800400064 08-354005 0600

Activity Title: City of Keithsburg

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program

Projected Start Date: Projected End Date:

05/01/2011 09/30/2016

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod City of Keithsburg

Overall Oct 1 thru Dec 31, 2015 To Date

Total Projected Budget from All Sources N/A $2,370,132.92

Total Budget $0.00 $2,370,132.92

Total Obligated $0.00 $2,370,132.92

Total Funds Drawdown $0.00 $39,625.00
Program Funds Drawdown $0.00 $39,625.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $39,625.00

City of Keithsburg $0.00 $39,625.00
Match Contributed $0.00 $0.00

Activity Description:

Improvements would include upgrades to the current Main Street storm water lift station to become compliant with USACE
standards and construction of a new storm water pump station northwest of Jackson St and 4th Street intersection. This new
pump station would collect surface water from the east and west sides of 4th st and discharge north of the existing levee.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Around 4th St north of Jackson, Main St at the riverbank

Activity Progress Narrative:

Levee changes impacted Pump Station Requirements so new Environmental Review was required and combined with the
Levee Environmental Review. It is not complete and pending agency reviews. Archeological Survey is complete pending
agency reviews. Modification completed for a budget increase of $1,930,093 and an extension through September 2016.
Another grant extension will be required to accomodate anticipated construction completion in June 2017.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

209
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Grantee Activity Number: 1800400081 08-354067 0600
Activity Title: City of Villa Grove

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE Public Infrastructure Program

Projected Start Date:

05/01/2011

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Villa Grove

Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

35-4 Public Infrastructure Program
Projected End Date:

07/31/2015

Completed Activity Actual End Date:

07/31/2015

Responsible Organization:

City of Villa Grove

Oct 1 thru Dec 31, 2015 To Date
N/A $669,921.48
($12,442.58) $669,921.48
($12,442.58) $669,921.48
$0.00 $669,921.48
$0.00 $669,921.48
$0.00 $0.00

$0.00 $0.00

$0.00 $669,921.48
$0.00 $669,921.48
$0.00 $0.00

Villa Grove will construct a new outfall storm sewer to serve portions of the City to replace the outfall tile. The project will

include new storm sewer pipes, manholes, and inlets.

Location Description:

Maple Street to Matteson Drive, Ash Street to Willow Lane

Activity Progress Narrative:

Activity is completed and closed out.

Accomplishments Performance Measures
This Report Period

Total
# of Linear feet of Public 4889
Activity funds eligible for DREF 699921
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Cumulative Actual Total / Expected
Total
4889/4889

699921/66992
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

211
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE Public Infrastructure Program

Projected Start Date:

06/30/2010

Benefit Type:

()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of lllinois Department of Commerce and Economic

Match Contributed

Activity Description:

Funds directly related to implementing the Pl Program

Location Description:

Activity Progress Narrative:

1800400126 CO10645 1100
Program Delivery LMI

Activity Status:

Completed

Project Title:

35-4 Public Infrastructure Program
Projected End Date:

08/30/2014

Completed Activity Actual End Date:

Responsible Organization:
State of lllinois Department of Commerce and

Oct 1 thru Dec 31, 2015 To Date
N/A $2,605,783.57

$492,178.55 $2,605,783.57
$492,178.55 $2,605,783.57
$492,178.55 $2,605,783.57
$492,178.55 $2,605,783.57
$0.00 $0.00
$0.00 $0.00
$492,178.55 $2,605,783.57
$492,178.55 $2,605,783.57
$0.00 $0.00

For the Public Infrastructure Program, continued to modify grant agreements to extend grant date or grant funding amount.
Conducted Davis Bacon labor reviews associated with draw requests. Three additional activities reached substantial
completion this period; 85 to date. Two projects are continuing construction, two are still being designed and all other projects
are complete and either programmatically closed or undergoing programmatic closeout. Continued with programmatic closeout
of the grants and file review and organization and initiated transition activities for grants that will remain open in

2016. Reviewed draw requests, completed reports and other program delivery tasks to support the Public Infrastructure
program. The vendor contract for program delivery ended on August 31, 2015 and final payments were made this quarter.
Adjustments to the expenditures were made to reflect the final verified national objective split. No additional expenditures will be

made under this activity.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

213

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE Public Infrastructure Program

Projected Start Date:

06/30/2010

Benefit Type:

()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of lllinois Department of Commerce and Economic

Match Contributed

Activity Description:

Funds directly related to implementing the Pl Program

Location Description:

Activity Progress Narrative:

1800400127 CO10645 1100
Program Delivery URG

Activity Status:

Completed

Project Title:

35-4 Public Infrastructure Program
Projected End Date:

08/30/2014

Completed Activity Actual End Date:

Responsible Organization:
State of lllinois Department of Commerce and

Oct 1 thru Dec 31, 2015 To Date

N/A
($492,178.55)

($492,178.55)
($492,178.55)

($492,178.55)
$0.00

$0.00
($492,178.55)
($492,178.55)

$0.00

$1,074,530.07
$1,074,530.07

$1,074,530.07
$1,074,530.07

$1,074,530.07
$0.00

$0.00
$1,074,530.07
$1,074,530.07

$0.00

For the Public Infrastructure Program, continued to modify grant agreements to extend grant date or grant funding amount.
Conducted Davis Bacon labor reviews associated with draw requests. Three additional activities reached substantial
completion this period; 85 to date. Two projects are continuing construction, two are still being designed and all other projects
are complete and either programmatically closed or undergoing programmatic closeout. Continued with programmatic closeout
of the grants and file review and organization and initiated transition activities for grants that will remain open in

2016. Reviewed draw requests, completed reports and other program delivery tasks to support the Public Infrastructure
program. The vendor contract for program delivery ended on August 31, 2015 and final payments were made this quarter.
Adjustments to the expenditures were made to reflect the final verified national objective split. No additional expenditures will be

made under this activity.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

215
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE Public Infrastructure Program

Projected Start Date:

09/07/2011

Benefit Type:
()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of lllinois Department of Commerce and Economic

Match Contributed

Activity Description:

Funds directly related to implementing the Pl Program

Location Description:

Activity Progress Narrative:

1800400128 C0O12144 1100
Program Delivery LMI

Activity Status:

Under Way

Project Title:

35-4 Public Infrastructure Program
Projected End Date:

08/31/2015

Completed Activity Actual End Date:

Responsible Organization:
State of lllinois Department of Commerce and

Oct 1 thru Dec 31, 2015 To Date
N/A $868,437.14
$0.00 $868,437.14
$0.00 $868,437.14
$66,471.07 $868,437.14
$66,471.07 $868,437.14
$0.00 $0.00

$0.00 $0.00
$66,471.07 $868,437.14
$66,471.07 $868,437.14
$0.00 $0.00

For the Public Infrastructure Program, continued to modify grant agreements to extend grant date or grant funding amount.
Conducted Davis Bacon labor reviews associated with draw requests. Three additional activities reached substantial
completion this period; 85 to date. Two projects are continuing construction, two are still being designed and all other projects
are complete and either programmatically closed or undergoing programmatic closeout. Continued with programmatic closeout
of the grants and file review and organization and initiated transition activities for grants that will remain open in

2016. Reviewed draw requests, completed reports and other program delivery tasks to support the Public Infrastructure
program. The vendor contract for program delivery ended on August 31, 2015 and final payments were made this quarter.
Adjustments to the expenditures were made to reflect the final verified national objective split. No additional expenditures will be

made under this activity.

216

.
]

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

217
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE Public Infrastructure Program

Projected Start Date:

09/07/2011

Benefit Type:

()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of lllinois Department of Commerce and Economic

Match Contributed

Activity Description:

Funds directly related to implementing the Pl Program

Location Description:

Activity Progress Narrative:

1800400129 C0O12144 1100
Program Delivery URG

Activity Status:

Under Way

Project Title:

35-4 Public Infrastructure Program
Projected End Date:

08/31/2015

Completed Activity Actual End Date:

Responsible Organization:
State of lllinois Department of Commerce and

Oct 1 thru Dec 31, 2015 To Date
N/A $636,653.27
$0.00 $636,653.27
$0.00 $636,653.27
$48,730.10 $636,653.27
$48,730.10 $636,653.27
$0.00 $0.00

$0.00 $0.00
$48,730.10 $636,653.27
$48,730.10 $636,653.27
$0.00 $0.00

For the Public Infrastructure Program, continued to modify grant agreements to extend grant date or grant funding amount.
Conducted Davis Bacon labor reviews associated with draw requests. Three additional activities reached substantial
completion this period; 85 to date. Two projects are continuing construction, two are still being designed and all other projects
are complete and either programmatically closed or undergoing programmatic closeout. Continued with programmatic closeout
of the grants and file review and organization and initiated transition activities for grants that will remain open in

2016. Reviewed draw requests, completed reports and other program delivery tasks to support the Public Infrastructure
program. The vendor contract for program delivery ended on August 31, 2015 and final payments were made this quarter.
Adjustments to the expenditures were made to reflect the final verified national objective split. No additional expenditures will be

made under this activity.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 1800400130 354089 0600

Activity Title: St Clair County East St. Louis Storm Water Pump
St
Activitiy Category: Activity Status:
Construction/reconstruction of water lift stations Under Way
Project Number: Project Title:
IKE Public Infrastructure Program 35-4 Public Infrastructure Program
Projected Start Date: Projected End Date:
07/01/2015 03/31/2016
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod St. Clair County
Overall Oct 1 thru Dec 31, 2015 To Date
Total Projected Budget from All Sources N/A $100,012.00
Total Budget (%$29,340.00) $100,012.00
Total Obligated ($29,340.00) $100,012.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
St. Clair County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitate storm water pumping station and construction of a new forcemain.

Location Description:

3rd Street and Riverpark Dr in East St. Louis

Activity Progress Narrative:

Supplemental funding for Midwest grant which required more funding due to high bids. Grant Agreement is in Accounting
review.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

IKE Public Infrastructure Program
Projected Start Date:
04/01/2012

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall

1800400150 08-354088 0600
Village of Joy Main Street Lift Station

Activity Status:

Completed

Project Title:

35-4 Public Infrastructure Program
Projected End Date:

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Village of Joy

Match Contributed

Activity Description:

07/31/2015

Completed Activity Actual End Date:
07/31/2015

Responsible Organization:

Village of Joy

Oct 1 thru Dec 31, 2015 To Date
N/A $77,500.00
$0.00 $77,500.00
$0.00 $77,500.00
$0.00 $77,500.00
$0.00 $77,500.00
$0.00 $0.00
$0.00 $0.00
$0.00 $77,500.00
$0.00 $77,500.00
$0.00 $0.00

This project will upgrade the Village of Joy's existing Main Street Lift Station and 6-inch force main.

Location Description:

Village of Joy
2000 Census Data

Activity Progress Narrative:

Activity is completed and closed out.

Accomplishments Performance Measures
This Report Period

Total
# of Public Facilities 0
Activity funds eligible for DREF 0
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Cumulative Actual Total / Expected
Total
11

68200/68200

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE Technical Assistance
Projected Start Date:
09/07/2011

Benefit Type:

Area ()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown

223

IKE Technical Assistance / 35-0 Technical Assistance funds

1800500001 CO12144 1100
Program Delivery URG

Activity Status:

Under Way

Project Title:

35-0 Technical Assistance funds
Projected End Date:

08/30/2015

Completed Activity Actual End Date:

Responsible Organization:
State of lllinois Department of Commerce and

Oct 1 thru Dec 31, 2015 To Date

N/A $173,885.23
$0.00 $173,885.23
$0.00 $158,885.23
$240.00 $173,885.23
$240.00 $173,885.23

Community Development Systems
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Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $240.00

State of lllinois Department of Commerce and Economic $240.00
Match Contributed $0.00

Activity Description:

Funds directly related to implementing the TA program

Location Description:

Activity Progress Narrative:

$0.00
$0.00
$173,885.23
$173,885.23

$0.00

The vendor contract for program delivery ended on August 31, 2015 and final payments were made this quarter. This program

delivery activity is now complete.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

224
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